
CITY OF STORM LAKE 
REGULAR COUNCIL MEETING, CITY HALL
COUNCIL CHAMBERS
FEBRUARY 7, 2022
5:00 PM

AGENDA

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

ACCESS TO THE OFFICIAL MEETING CAN ALSO  BE DONE THROUGH THE FOLLOWING
WAYS:
 
BY TELEPHONE:

Dial: 1-312-626-6799 or toll-free: 1-888-475-4499 
Zoom Meeting ID: 933-2006-3301

 
BY COMPUTER:

https://zoom.us/j/93320063301
 
 

A. Pledge of Allegiance

B. Consideration of Changes in Agenda and Setting the Agenda
C. Disclosure by City Council Members

1. Hear the Public

2. Consent Agenda

A. Approve Consent Agenda
B. Buy Local Information
C. SLPD City Code Enforcement Summary 
Agenda I t em s

3. Ordinance No. 08-O-2021-2022 Amending the Zoning Ordinance For Proposed Re-Zoning Of
A Parcel Located At 1012 HWY 110 - 3rd Reading

4. Motion Setting The Public Hearing On A Preliminary and Final Plat For A Minor Subdivision
5. Public Hearing Authorizing a Maximum Tax Levy and Rate
6. Resolution No. 59-R-2021-2022 Approving Maximum Tax Levy and Rate for FY 2022-2023
7. Motion to Approve addition to 2021-2022 Capital Improvement Plan
8. Resolution No. 60-R-2021-2022 Approving Change Order No. 4 for the Memorial Lift Station

Project
9. Public Hearing for the Highway 7 & 110 Intersection Upgrade Project Plans, Specifications,

and Form of Contract

https://zoom.us/j/93320063301


10. Resolution No. 61-R-2021-2022 Awarding the Bid for the Highway 7 & 110 Intersection
Upgrade Project Plans, Specifications, and Form of Contract

11. Motion Approving an Amendment to the Professional Services Agreement with Bolton & Menk
for the Highway 7 & 110 Intersection Upgrade Project

12. Motion Approving Agreement with Simmering-Cory for Professional Services for Grant
Writing Services for the FEMA HMA Grant

13. Fiscal Year 2022-2023 Budget Work Session
14. City Council Requested Items 

15. Adjourn

Meeting Protocol 
If you wish to speak today, please: 
1.    To speak on an agenda item please approach the podium when that agenda item is called and upon recognition by the
Mayor identify yourself by stating your name and address. 
2.    If your issue is not a topic on the agenda please approach the podium under the "Hear the Public" agenda item and
upon recognition by the Mayor identify yourself by stating your name and address. 
3.    Please keep your remarks to three (3) minutes or less. 
4.    If you require accommodation for this meeting including but not limited to translation services, hearing assistance,
or accessibility please contact the City Clerk at least four (4) hours prior to the start of the meeting. 

*If you have concerns about any of the items on the consent agenda, they may be separated from the consent agenda
and voted on individually. 
**Ordinances may be read at three consecutive meetings or readings may be waived and ordinances may be passed
at only one or two meetings.

 Find us on Facebook https://www.facebook.com/cityofstormlake  Follow us on Twitter

@Storm_Lake  Find us on the Web at http://www.stormlake.org

https://www.facebook.com/cityofstormlake
http://www.stormlake.org


Staff Summary

2/7/2022 
Agenda Item # B.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM:

SUBJECT: Consideration of Changes in Agenda and Setting the
Agenda

BACKGROUND:

FISCAL IMPACT:

RECOMMENDATION:



Staff Summary

2/7/2022 
Agenda Item # C.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM:

SUBJECT: Disclosure by City Council Members

BACKGROUND:

FISCAL IMPACT:

RECOMMENDATION:



Staff Summary

2/7/2022 
Agenda Item # A.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Mayra Martinez, City Clerk

SUBJECT: Approve Consent Agenda

BACKGROUND: The Consent Agenda Includes:  
List of bills for approval 
King's Pointe and Sunrise Pointe disbursements for
approval
Approve the January 17, 2022 City Council Minutes
Acknowledge the Library December 2021 Minutes
Acknowledge the Airport December 2021 Minutes
Approve Re-appointment of Keri Navratil as the City's
representative to serve on the North Racoon River Water
Council 
Approve the Appointment of Ruth Whitmore to the Planning
& Zoning Commission (3 yr term)
Approve the Appointment of Sarah Huddleston to the Board
of Appeals (3 year term)
Approve the Appointment of Rick Lampe to the Mayor's
Advisory Board (3 year term)
Approve Renewal Liquor License for Dollar General #1047,
Lakeshore Cafe and Zimmy's Bar & Grill (pending
dramshop approval)
Approve SGS, LLC dba Carroll Refuse Service Garbage
Collection Application
Approve Renewal of Garbage Collection Permit
Approve the SLPD Code Enforcement Summary (see staff
summary)

FISCAL IMPACT: The City will pay the following expenditures:
List of Bills - - $718,657.47
King's Pointe & Sunrise Pointe Golf Course Bills --
$245,135.26

The City will receive the following revenues:
Liquor License Renewal Fees -- $1,145.00



RECOMMENDATION: Approve Consent Agenda

ATTACHMENTS:
Description Type

List of Bills List of Bills

King's Pointe Claims List of Bills

Minutes - January 17, 2022 Minutes

Library Minutes - December 2021 Minutes

Airport Minutes - December 2021 Minutes

Ruth Whitmore - P & Z Application - New - 3 yr term Application

Sarah Huddleston - Board of Appeals Application - New - 3 yr
term

Application

Rick Lampe - - Mayor's Advisory Commission - New - 3 yr term Application

Dollar General #1047 Liquor Application 2022 Application

Dollar General #1047 Liquor Report 2022 Backup Material

Lakeshore Cafe and Zimmys Bar & Grill Liquor Application 2022 Application

Lakeshore Cafe and Zimmys Bar & Grill Liquor Report 2022 Backup Material

SGS, LLC Garbage Collection Application 2022 Application



2/3/2022 4:53:38 PM Page 1 of 4

My Buy Local_v1
Storm Lake, IA Payment Date Range: 01/20/2022 - 02/09/2022

Vendor Name Payable Description Total PaymentsBuy Local Info

BVC

Mike's Electronics Inc Scout Park Pump 3 VFD Repairs 7,911.18BVC

Justin Harrington Rock Hauling- Campground 1,693.92BVC

Mike's Electronics Inc Golf LS Starter 2,255.52BVC

Control System Specialists, LLC High Limit Control Replacement 197.00BVC

Buena Vista County Solid Waste Recycling 75.92BVC

Alan Slight March 2022 Proctoring 75.00BVC

Buena Vista County Solid Waste Recycling 55.12BVC

Buena Vista County Attorney Forfeiture (21-010581) 38.96BVC

Buena Vista County Solid Waste Recycling 110.84BVC

BVC Total: 12,413.46

Contract/Agreement

Christiansen Commercial Contracting, Inc Pay #6 of Radio Park LS Replacement 105,028.92Contract/Agreement

Blacktop Service Company Pay #5 of Expansion Blvd Pavement Improvement 70,522.10Contract/Agreement

Community Education Dept 2nd Qtr FY2022 Agreement 26,332.17Contract/Agreement

I & S Group, Inc Construction Admin 10,839.99Contract/Agreement

Power Solutions, Inc Lights 159.00Contract/Agreement

Contract/Agreement Total: 212,882.18

Local

MidAmerican Energy Company Electric Services 49,816.03Local

Loews Custom Carpets Inc Window Treatment 3,498.34Local

Vetter Equipment Toolcat Supplies 2,310.15Local

Vanish LLC Towing Services 2,200.00Local

Philip E Havens Legal Services 1,725.01Local

Larson Oil & Distributing Co, Inc Propane 1,655.75Local

Long Lines Fax Line & Emergency Line Service 1,514.81Local

Holzhauer Ford Lincoln Storm Lake Inc Cooler Repairs 1,458.10Local

Bomgaars Supply, Inc Supplies 1,437.22Local

Graffix Inc Uniforms 1,067.30Local

Larson Oil & Distributing Co, Inc Propane 948.70Local

North Lake Truck Repair Throttle Repairs 914.01Local

MidAmerican Energy Company Xmas Lighting Service 732.91Local

WalMart #01-1526 Supplies 692.78Local

Arnold Motor Supply, LLP Supplies 667.12Local

Michael P. Reinert Cutting Edge Blades 614.38Local

Storm Lake Ace Hardware Supplies 608.25Local

Larson Oil & Distributing Co, Inc Propane 537.36Local

Graffix Inc Uniforms 450.00Local

Storm Lake Hydraulics Co, Inc Services 439.00Local

Fastenal Company Supplies 430.06Local

L & G Products, Inc Wattles 420.00Local

A & A Automotive New Tires (2) 335.24Local

Graham Tire Loader Tire Repair- Service Call 335.10Local

A & A Automotive Brake Repairs 330.58Local

North Lake Truck Repair Wiper Motor 647.83Local

Graffix Inc Uniforms 308.50Local

A & A Automotive Service 303.22Local

Vetter Equipment Mower Repairs 297.62Local

North Lake Truck Repair Wiper Arm 295.33Local

McCrea Eneterprises Stain 275.40Local

Storm Lake Hydraulics Co, Inc Coil 272.65Local

Deere Credit, Inc Solenoids & Lights 247.88Local

Larson Oil & Distributing Co, Inc Propane 230.19Local

Qwest Corporation Phone Service 228.70Local



My Buy Local_v1 Payment Date Range: 01/20/2022 - 02/09/2022

2/3/2022 4:53:38 PM Page 2 of 4

Vendor Name Payable Description Total PaymentsBuy Local Info

Wiese Plumbing & Heating, Inc Ceiling Leak Repairs 224.74Local

Vetter Equipment Chain Saw Supplies 170.32Local

Iowa Office Supply Inc Supplies 165.51Local

Edwards Storm Lake Coolant Service- Less Tax 164.96Local

Buena Vista Regional Medical Center 12/9/2021 Respiratory Care 160.00Local

A & A Automotive Alignment 159.22Local

Edwards Storm Lake Coolant Flush 155.16Local

Stanton Electric, Inc Ballast Replacement 147.42Local

UnityPoint Clinic 11/4/2021 Heb B Vac- Inthongsay 138.00Local

Iowa Office Supply Inc Office Supplies 133.11Local

Visual Edge Inc Copier Maintenance Agreement 123.05Local

Reding's Gravel & Excavating Co., Inc Scale Fees 117.00Local

Michael P. Reinert Steel Plate 115.00Local

Fastenal Company First Aid Kits 113.76Local

Michael P. Reinert Supplies 105.00Local

Visual Edge Inc Copier Maintenance Agreement 100.24Local

Iowa Office Supply Inc Office Supplies 100.02Local

Graham Tire Tire 98.00Local

Lakeshore Cyclery & Fitness, Inc Chain Repairs 91.99Local

Stanton Electric, Inc Lights 88.50Local

Edwards Storm Lake Fuse Replacement 77.35Local

A & A Automotive Service 76.62Local

Marilyn Fields March 2022 Proctoring 75.00Local

Fastenal Company Supplies 69.77Local

Visual Edge Inc Copier Maintenance Agreement 69.49Local

Storm Lake Hydraulics Co, Inc Hyd Hose 67.86Local

A & A Automotive Service P15 67.63Local

Visual Edge Inc Copier Maintenance Agreement 62.00Local

A & A Automotive ABS Light Repairs- Less Tax 61.24Local

Hy-Vee, Inc Supplies 60.97Local

Visual Edge Inc Coper Maintenance Agreement 108.17Local

Michael P. Reinert CO2 45.00Local

Iowa Office Supply Inc Plaque 43.35Local

Color-ize Inc Posters 42.00Local

Michael P. Reinert Supplies 38.98Local

North Lake Truck Repair Wiper Blades 32.70Local

Vetter Equipment Chainsaw Supplies 25.00Local

Iowa Office Supply Inc Supplies 29.04Local

Michael P. Reinert Supplies 11.95Local

Fastenal Company Cable Ties 10.85Local

Iowa Office Supply Inc Office Supplies 9.28Local

Fastenal Company Supplies 14.32Local

Storm Lake Cycles, Inc Rope 3.58Local

Fastenal Company Supplies 3.43Local

Vetter Equipment Light 2.70Local

Iowa Office Supply Inc Office Supplies -69.20Local

Local Total: 81,955.60

Non-Local

Muni Fire/Police Retire MFPRSI withholdings 19,030.91Non-Local

Iowa Public Employees IPERS withholdings 17,246.47Non-Local

EWT Holding III Corp Bioxide 16,768.38Non-Local

EFTPS Federal withholding taxes 28,358.99Non-Local

Hawkins, Inc Chemicals 8,306.30Non-Local

Electric Pump Inc Pump Repairs 6,663.20Non-Local

Treasurer State of Iowa State withholding taxes 6,525.47Non-Local

Mississippi Lime Company Lime 37,887.88Non-Local

Hawkins, Inc Chemicals 5,619.02Non-Local

EFTPS Federal withholding taxes 4,780.20Non-Local

Electric Pump Inc Sleeve 3,851.60Non-Local

Rice Signs LLC Signs 3,704.25Non-Local



My Buy Local_v1 Payment Date Range: 01/20/2022 - 02/09/2022

2/3/2022 4:53:38 PM Page 3 of 4

Vendor Name Payable Description Total PaymentsBuy Local Info

Burke Engineering Sales Company Metal Door 2,827.00Non-Local

Rock River Arms Inc Handguard 2,820.00Non-Local

Utility Equipment Co Clamps 2,579.38Non-Local

Rehab Systems Inc Storm Sewer Televising 2,360.00Non-Local

Foundation Analytical Laboratory, Inc Testing Services 2,091.45Non-Local

Petersen Manufacturing Concrete Bench Spares 1,778.25Non-Local

Martin Marietta Materials, Inc Rock 1,669.40Non-Local

SCE, LLC Water Leak- 5th & Lake Ave 1,600.00Non-Local

Linde Inc Carbon Dioxide 1,581.34Non-Local

Ziegler, Inc Battery Charger @ Memorial 1,503.55Non-Local

SCE, LLC Water Leak- 5th & Oats 1,500.00Non-Local

Rehab Systems Inc Storm Sewer Services- to Oneida 1,475.00Non-Local

SCE, LLC Water Leak- WWTP 1,444.67Non-Local

Utility Equipment Co Clamps 1,285.84Non-Local

W. W. Grainger, Inc Switch 1,277.40Non-Local

Electric Pump Inc Probe 1,215.84Non-Local

Rehab Systems Inc Storm Sewer Cleaning- 8th Street & Mil to Oneida 1,180.00Non-Local

Foundation Analytical Laboratory, Inc Testing Services 3,303.10Non-Local

Ed M. Feld Equipment Company, Inc SCBA Repairs 1,038.59Non-Local

Pitney Bowes Inc Postage 1,000.00Non-Local

Rehab Systems Inc Emergency Jet Vac Services 885.00Non-Local

Petersen Manufacturing Concrete Bench 1,713.30Non-Local

SGS, LLC Garbage Services 854.75Non-Local

W. W. Grainger, Inc Duct 839.19Non-Local

Eagle Engraving, Inc Updated Identification System 800.05Non-Local

SCE, LLC Water Leak- Landfill 800.00Non-Local

Utility Equipment Co Clamp 756.02Non-Local

ICMA Retirement Trust 457 ICMA withholdings 750.00Non-Local

US Peroxide, LLC Facility & Maintenance Agreement 2,250.00Non-Local

Utility Supply of America, Inc Supplies 722.82Non-Local

Municipal Supply, Inc Meter Supplies 702.05Non-Local

Central Iowa Distributing, Inc Cleaning Supplies 648.50Non-Local

SCE, LLC Water Leak- Flint Drive 645.00Non-Local

ZOLL Medical Corporation Electrode Pads 574.60Non-Local

Utility Supply of America, Inc Traffic Barricades 481.80Non-Local

Foundation Analytical Laboratory, Inc Testing Services 458.75Non-Local

Mass Mutual 457 plan withholding 450.00Non-Local

Iowa Division of Labor Boiler Inspection 405.00Non-Local

Twin Rivers Media, LLC Advertising 400.00Non-Local

Dale Vitito Uniforms 368.69Non-Local

Foundation Analytical Laboratory, Inc Testing Services 734.00Non-Local

Vermeer Sales & Service, Inc Cutting Tooth 365.55Non-Local

Alpha Wireless Communications Radio- Schlesser 340.60Non-Local

Ziegler, Inc Coolant Heater Repairs 307.38Non-Local

Association of Concert Bands, Inc 2022 Membership 290.00Non-Local

Iowa Public Employees IPERS withholdings 260.72Non-Local

Gene by Gene, Ltd Forensic Array 250.00Non-Local

Burke Engineering Sales Company Door Supplies 246.00Non-Local

Central Iowa Distributing, Inc Cleaning Supplies 235.50Non-Local

Med-Tech Resources, Inc Masks 200.28Non-Local

Foundation Analytical Laboratory, Inc Testing Services 176.25Non-Local

ULINE Key Cabinet 337.91Non-Local

Med-Tech Resources, Inc Gloves 157.93Non-Local

Johnston Automotive & Industrial of Spencer, Inc Battery 147.79Non-Local

Michael Todd & Company, Inc Rubber Deflector 143.01Non-Local

Iowa Division of Labor Boiler Inspection 135.00Non-Local

Golf Course Superintendents Association of America 2022 Membership 125.00Non-Local

Central Iowa Distributing, Inc Cleaning Supplies 121.00Non-Local

W. W. Grainger, Inc Charts 118.17Non-Local

Cintas First Aid & Safety First Aid Supplies 108.19Non-Local

Central Iowa Distributing, Inc Cleaning Supplies 102.80Non-Local



My Buy Local_v1 Payment Date Range: 01/20/2022 - 02/09/2022

2/3/2022 4:53:38 PM Page 4 of 4

Vendor Name Payable Description Total PaymentsBuy Local Info

ABC Pest Control, Inc Pest Control Service 100.00Non-Local

Collection Services Center Child Support payments 91.49Non-Local

Ziegler, Inc Casino LS Filter Element Replacement 90.40Non-Local

Iowa Lakes Regional Water December 2021 Water Service 78.31Non-Local

Steven A Beeck Window Cleaning Services 41.00Non-Local

Cintas First Aid & Safety First Aid Supplies 38.05Non-Local

Ahlers & Cooney, P.C. FB Amendment Legal Services 36.50Non-Local

Ace Sign Desplays Parks Sign 35.00Non-Local

Iowa Chapter of Plumbing & Mechanical Officials FY2022 Membership- Olesen 30.00Non-Local

Ahlers & Cooney, P.C. Labor Relations 26.00Non-Local

Johnston Automotive & Industrial of Spencer, Inc Washer Fluid 8.06Non-Local

Mississippi Lime Company Lime Credit Memo -6,508.10Non-Local

Non-Local Total: 208,748.79

Payroll/Refunds

AFLAC Aflac withholidngs 527.21Payroll/Refunds

ND Child Support Division Child Support payments 296.31Payroll/Refunds

Joshua Fevold Training Reimbursement 293.52Payroll/Refunds

Scott Mack Decommissioning P-4 270.25Payroll/Refunds

Paul Heide Mailbox Reimbursement 112.81Payroll/Refunds

Nelda Kirkholm Rapid COVID Test Reimbursement 99.90Payroll/Refunds

Jose Cota Shelter House COVID Refund 80.00Payroll/Refunds

AFLAC Aflac withholdings 36.03Payroll/Refunds

Mitchell Fritz 1/12/2022 Training Reimb 32.00Payroll/Refunds

Chadwick Mason 1/7/2022 CDL Reimbursement 32.00Payroll/Refunds

Iowa District Court Court Garnishment 25.00Payroll/Refunds

Payroll/Refunds Total: 1,805.03

517,805.06Grand Total:



King's Pointe Resort
Claims Publication

From 1/13/2022 to 2/2/2022

Vendor Description Amount

360 Custom Designs, LLC Services 150.00$          

ACCO Unlimited Corporation Services 1,608.80$       

Alliant Energy Utilities 878.54$          

American Society of Composers, Authors 

and Publish Services 579.00$          

Arnold Motor Supply, LLP Supplies 23.88$            

Authnet Gateway Services 25.00$            

Bomgaars Supply Inc. Supplies 871.83$          

Buena Vista Regional Medical Center Services 552.00$          

Bunkers Feed Supply Inc. Supplies 380.64$          

Ciliara Trading Limited Services 13.40$            

Cintas Corporation Supplies 7,537.41$       

Color-ize Supplies 585.00$          

Consolidated Hospitality Supplies 987.56$          

Copper Cottage Services 1,169.81$       

COUNSEL Supplies 191.78$          

Daniels Filter Service Supplies 1,084.95$       

David T. Stokes Services 100.00$          

Doll Distribution Beverages 875.50$          

ECOLAB Supplies 3,815.24$       

Ed M. Feld Equipment Supplies 99.00$            

Efficient Construction LLC Services 510.00$          

Expedia, Inc. Services 192.96$          

Fastenal Company Supplies 9.09$               

Ferguson Enterprises Enterprises Inc Supplies 424.93$          

Foundation Analytical Laboratory, Inc Testing 26.00$            

Frigitec Inc. Services 513.00$          

G & R Controls, Inc. Services 135.00$          

Grainger Supplies 3,716.21$       

Gray Media Group DBA KTIV Avertising 1,963.00$       

GuestSupply Supplies 8,387.87$       

Heartland Payment Proc Services 32.00$            

Hermel Wholesale Food 570.00$          

Hospitality Management Systems Services 373.75$          

HyVee Food 254.06$          

Imagine The Possibilities Inc Services 270.00$          

Iowa Dept of Rev Taxes 37,671.00$    

Iowa Sportsman Advertising 400.00$          

Johnson Brothers Beverages 328.00$          

KAYL/KKIA Advertising 761.00$          

Kelli's Gift Shop Suppliers Supplies 495.10$          

Lakeshore Cyclery, Inc. Supplies 4,642.29$       



Lexyl Travel Technologies LLC Services 129.20$          

Long Lines LLC Utilities 1,002.09$       

M3 Accounting Services Inc. Services 649.59$          

Marcus Lumber Co Supplies 346.84$          

Martin Brothers Food 8,686.74$       

Mediacom Utilities 472.90$          

MidAmerican Energy Utilities 10,406.59$    

Mood Media N. America Holding LLC Services 114.00$          

National Utilities Refund LLC Services 109.85$          

Office Elements Supplies 87.00$            

Olsen Welding & Machine Supplies 15.00$            

ONYX CenterSource Services 13.40$            

Payroll 1/19/2022 Payroll 84,324.79$    

Pepsi Beverages Company Beverages 953.84$          

Pilot Tribune Services 714.30$          

Pitney Bowes Postage 234.62$          

Plumbing and Heating Wholesale, Inc. Supplies 1,594.59$       

Power Solutions Inc. Services 587.71$          

Precision Dynamics Corporation Services 83.80$            

Quore Systems, LLC Services 570.00$          

Rebnord Technologies, Inc. Services 2,358.33$       

Rent-All Inc. Supplies 3,124.00$       

RFID Hotel Services 1,170.03$       

Rolloff Dumpster Rental of Iowa INC. Services 358.44$          

Sceptre Hospitality Resources, LLC Services 1,828.80$       

Schumacher Elevator Company Services 1,148.58$       

Shift 4 Services 6,917.25$       

Spencer Radio Group Advertising 105.00$          

SPRY IT Services 75.00$            

Steve's Window Service Services 555.00$          

Storm Lake Ace Hardware Supplies 1,275.61$       

Sysco Iowa, Inc. Food 16,888.66$    

TNT Sales & Service, LLC Services 432.96$          

Tometich Engineering Inc Services 3,002.00$       

Travel and Transport, Inc. Services 362.00$          

Travel Leaders Corporate, LLC Services 35.80$            

Ultramar Travel Management, Inc. Services 13.90$            

UPS Shipping 51.72$            

Verizon Wireless Utilities 146.20$          

Vizergy Services 1,158.45$       

W-O Mgmt Fee- Dec 2021 Mgmt Fee 9,826.08$       

245,135.26$  



 

REGULAR COUNCIL MEETING, CITY HALL COUNCIL CHAMBERS, 

CITY OF STORM LAKE, JANUARY 17, 2022, 5:00 PM 
 

Present: Mayor Michael Porsch, Council Members Maria Ramos, Maggie Martinez and Matt Ricklefs.  

Council Members Tyson Rice and Kevin McKinney via Zoom.  Absent: none 

 

Staff present: City Manager Keri Navratil, Assistant City Manager David Derragon, City Attorney 

Phil Havens, Police Chief Chris Cole, Fire Chief Glenn Schlesser, Water Quality Operations 

Supervisor Ron Covert, Building and Code Compliance Director Scott Olesen, Library Director 

Elizabeth Huff, Public Services Supervisor Scott Bonebrake, Assistant Public Service Supervisor 

Brandon Ripke, King's Pointe Manager Amy Von Bank, Economic Service Manager Lee Dutfield, 

Finance Director Brian Oakleaf, City Clerk Mayra Martinez , Deputy City Clerk Nelda Kirkholm 

and Staff Accountant Tyler Gibbins. 

 

Media present: Dana Larson with the Pilot Tribune, Tom Cullen with The Times, and Ryan Thompson 

with KAYL radio (via Zoom). 

 

Mayor Porsch called the meeting to order at 5:00 pm. 

 

Pledge of Allegiance 

 
Agenda - Moved by Council Member Ricklefs to approve setting the agenda.  Seconded by Council 
Member Ramos.  Vote: All ayes.  Motion carried. 
 

Disclosure by City Council Members - Council Member Ricklefs informed the Council members 

that he will abstain from Agenda item No. 6 regarding Re-zoning of an area as it involves Ben Friesen 

who is his father-in-law. 

 

Hear the Public  - No comments from the public. 
 
Consent Agenda - Moved by Council Member Martinez to approve the Consent Agenda, list of bills, 
check #’s 77880 through 77947, EFT #’s 721 and 2637 through 2677, DFT #’s 1402 through 1413, 
King’s Pointe and Sunrise Pointe disbursements, approve the January 3, 2022, City Council minutes, 
approve the January 11, 2022 Special City Council minutes, acknowledge the Library November 2021 
minutes, acknowledge the Airport November 2021 minutes, approve Wilmar Flores Board of Appeals 
application for a three year term, approve renewal liquor license for BLP Phonpei Market and Poor 
Red’s, approve the SLPD Code Enforcement Summary.  Seconded by Council Member Ramos.  Vote: 
All ayes.  Motion carried. 
 

Fiscal Year 2023-2027 CIP - Mayor Porsch opened the public hearing for the Fiscal Year 2023-2027 

Capital Improvement plan stating this was the time and place for any comments. Receiving no 

comments from City Council or the public, the Mayor then closed the public hearing. 

 
Moved by Council Member Ricklefs to adopt Resolution No. 57-R-2021-2022 approving the FY 
2023-2027 Capital Improvement plan.  Seconded by Council Member Ramos.  Roll call vote: All 
ayes.  Motion carried. 
 

 

 

 



RESOLUTION NO. 57-R-2021-2022 

 

RESOLUTION APPROVING THE CITY OF STORM LAKE 5-YEAR CAPITAL 

IMPROVEMENTS PLAN 

 

WHEREAS, the City of Storm Lake has a need to develop a 5-Year Capital Improvements Plan that 

will assist city staff and the City Council in the development of long term capital funding priorities; 

and 

 

WHEREAS, each department of the City of Storm Lake has submitted and prioritized potential 

projects for the next five fiscal years; and 

 

WHEREAS, the City Manager and City Council have reviewed and prioritized those projects based on 

potential funding sources in each fund; and  

 

WHEREAS, the proposed 5-Year Capital Improvements Plan has been reviewed and commented on 

by the City Council during their Budget Workshops in December 2021. 

 

NOW, THEREFORE BE IT HEREBY RESOLVED, that the Storm Lake City Council formally 

approves the City’s FY 2023-2027 5-Year Capital Improvement Plan as a planning document for the 

entire city organization. 

 

PASSED AND APPROVED this 17th day of January, 2022. 

 

_________________________ 

Michael Porsch, Mayor  

 

ATTEST: 

 

_____________________________ 

Mayra A. Martinez, City Clerk 
 
Tax Levy Rate  - Moved by Council Member Ramos to set the Public Hearing at 5:00 pm on 

February 7, 2022, at City Hall Council Chambers on setting Tax Levy Rate and Maximum Property 

Tax dollars.  Seconded by Council Member McKinney.  Vote: All ayes.  Motion carried.   
Re-Zoning Of A Parcel Located At 1012 HWY 110  - Moved by Council Member Rice to approve 

the 2nd reading of Ordinance No. 08-O-2021-2022 amending the Zoning Ordinance for proposed re-

zoning of a parcel located at 1012 Hwy 110.  Seconded by Council Member Martinez.  Roll call vote: 

All ayes with Council Member Ricklefs abstaining.  Motion carried. 

 

Storm Lake Elevated Water Storage - Tower No. 5 Project - Moved by Council Member Ricklefs 

to approve the engineering agreement with ISG for Storm Lake Elevated Water Storage – Tower No. 

5 project.  Seconded by Maggie Martinez.  Vote: All ayes.  Motion carried. 

 

Highway 7 & 110 Intersection Upgrade - Moved by Council Member Ramos to set the Public 

Hearing at 5:00 pm on February 7, 2022, at City Hall Council Chambers for the Highway 7 & 110 

Intersection Upgrade Project plans, specifications, and form of contract.  Seconded by Council 

Member McKinney.  Vote: All ayes.  Motion carried. 



 

Storm Lake Community School District Courtyard Project - Moved by Council Member Ricklefs 

to approve Amendment No. 2 with the Iowa Department of Agriculture and Land Stewardship 

(IDALS) Urban Conservation Water Quality initiative project.  Seconded by Council Member Ramos.  

Vote: All ayes.  Motion carried. 

 

Storm Lake Community School District Courtyard Project – Final Completion - Moved by 

Council Member Martinez to adopt Resolution No. 58-R-2021-2022 approving final completion, 

Change Order No. 2, and final payment for the Storm Lake Community School District Courtyard 

Project.  Seconded by Council Member McKinney.  Roll call vote: All ayes.  Motion carried.   

 

RESOLUTION NO. 58-2021-2022 

 

RESOLUTION ADOPTING FINAL COMPLETION, CHANGE ORDER #2, AND FINAL 

PAYMENT FOR THE STORM LAKE COMMUNITY SCHOOL DISTRICT COURTYARD 

PROJECT 

 

WHEREAS, the CITY became the fiscal sponsor of the Storm Lake Community School District 

Courtyard Project on April 6th, 2020; and 

 

WHEREAS, the plans, specifications, form of contract, estimate of cost, and award bid were filed with 

the CITY for the construction of certain public improvements described in general as the Storm Lake 

Community School District Courtyard Project; and 

 

WHEREAS, notice of hearing on plans, specifications, form of contract and estimate of cost for said 

public improvements was published as required by law; and  

 

WHEREAS, a contract in the amount of $73,199 was awarded to Molitor Construction, Inc for the 

project; and  

 

WHEREAS, Change Order No. 1 increased the project cost in the amount of $4,431 for a total 

contract amount of $77,630; and 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF STORM 

LAKE, IOWA;  

 

Section 1. To approve Change Order No. 2 to the contract for work performed by Molitor  

Construction for an increase of $12,914.06 to the contract for a total contact amount of $90,544.06.  

 

Section 2. That the Mayor and Clerk are hereby directed to execute this Change Order No. 2.  

 

Section 3. Final payment, pursuant to State Code, will be made to Molitor Construction in the amount 

of $23,657.89.  

 

PASSED AND APPROVED this 17th day of January, 2022. 

 

       

Michael Porsch, Mayor 

 



ATTEST: 

 

       

Mayra A. Martinez, City Clerk 

 

Mayor Porsch read a Proclamation honoring Martin Luther King Jr. Day.  Mayor Porsch also 

reminded the community to remember that during his lifetime it wasn’t just one day but a continuation 

of service to the people who followed him and to the communities.  Mayor Porsch would like to see 

our Community to not only do the service in one day but to do service to our Community and our 

neighbors each and every day to make this a great Community to live in.  

 

Work Session - 

King's Pointe Update - Amy Von Bank, King’s Pointe General Manager, gave a presentation to the 

City Council which covered Amy’s goals and action plans for King’s Pointe, discussed supply issues 

and staff shortages, events hosted at the resort, new programs, improvements needed at the resort and 

noted that the Golf Course and Mini Golf had a strong season.  Amy also commented that the team of 

workers at King’s Pointe are great workers and help make the resort a success. 
 

All-Terrain Vehicles (ATV) And/Or Off-Road Utility Vehicles (UTV)  Allowed On Approved 

Roadways In Storm Lake City Limits - City Council members discussed and asked questions in 

regard to the use of ATVs and UTVs on approved roadways in Storm Lake City limits.  Jeff Schultz 

with Storm Lake Honda was present to answer questions from the City Council in regard to UTVs and 

ATVs.  Council members requested to set up a public forum for further discussion and input from the 

community over the use of UTVs and ATVs on approved roadways in Storm Lake.  Also, requesting 

some research to be provided from Public Safety with laws from other communities that allow the use 

of UTVs and ATVs on public streets.  Also needed is to work on creating a draft ordinance that would  

make ATVs and UTVs street legal if approved.  

 

 

City Council Requested Items - The next work session will cover the operations and maintenance 

funds budget and outside agency funding on February 7th, 2022. 
 
Adjourn - Moved by Council Member Ramos to adjourn at 6:10 pm.  Seconded by Council Member 

Ricklefs.  Vote: All ayes.  Motion carried. 

 

__________________________ 
Michael Porsch, Mayor 

 
ATTEST: 
 

 

_______________________ 
Mayra A. Martinez, City Clerk 



 

 

 

 

609 Cayuga Street 
Storm Lake, IA 50588 

712-732-8026 

https://c5.stormlake.lib.ia.us 

or visit us on Facebook 

Agenda, Monday, December 13, 2021, 4 pm 

Storm Lake Public Library Board Meeting due to COVID-19, this meeting will be hybrid 

with social distancing in the meeting room or telephone. Dial in to participate: 1-408-418-

9388 

Access Code: 24570177 

 

1. Call to Order 

2. Disclosure by Library Board Members 

3. Approval of Agenda 

4. Hear the Public 

5. Witter Gallery – Patricia Hampton  

6. Approval of November Minutes 

7. Director’s Reports: Calendar, Bar Charts, Ledger, Friends of the Library, Annual County 

Library Trustees Meeting, Annual Supervisors Meeting with County Librarians, Teen 

Corner. 

8. President’s Report: Board Member Term Drawing 

9. Approval of December Bills 

10. Approval of 2022 days closed 

11. Board Members Lyngaas and Eliason – Gallery Agreement Committee Report 

12. Closed Session – Director’s Annual Review 

13. Library Board Member Requested Items 

14. Adjourn – Next Meeting January 10, 2022, at 4pm 

 

Meeting Protocol 

To speak on an agenda item please approach the head of the table when that agenda item is 

called and upon recognition by the Library Board President, please identify self by stating your 

name and address. 

1. If your issue is not a topic on the agenda, please approach the head of the table under the 

“Hear the Public” agenda item and upon recognition by the Board President identify 

yourself by stating your name and address. 

2. Please keep your remarks to three (3) minutes or less. 

3. If you require accommodation for this meeting including but not limited to translation 

services, hearing assistance or accessibility please contact the Library Director at least 

four (4) hours prior to the start of the meeting. 

 



 

 

 



Storm Lake Airport Commission  

Regular Meeting, Airport Terminal 

Monday, December 13, 2021, 4:00 PM 

 

Present: Commission Members Bob Ansorge, Dan Richardson, Cynthia Turner.  Absent: 

Commissioner Jason Dierking.  Others Present: Jim and John Bartholomew. 

  

Chairman Bob Ansorge called the meeting to order at 4:00 pm.  

  

Hear the Public – No comments.  

  

Minutes – Moved by Commissioner Turner to approve the regular Airport Commission 

November 2021 minutes. Seconded by Commissioner Richardson. Vote: All ayes with 

Commissioner Dierking absent.  Motion carried. 

  

Financial Report – Moved by Commissioner Richardson to approve the financial reports for 

November 2021. Seconded by Commissioner Turner.  Vote: All ayes with Commissioner 

Dierking absent.  Motion carried. 

 

Fuel Report – Moved by Commissioner Richardson to approve the November 2021 Fuel 

Report. Seconded by Commissioner Turner. Vote: All ayes with Commission Dierking 

absent.  Motion carried. 

 

Airport Manager’s Monthly Report –  

Mowed grass around the terminal building and shop. MS Door Service came and replaced a 

broken cable on hangar E stall #3.  Reported to the City that multiple cables on bi-fold doors 

have fraying cables. Ordered a tanker of jet fuel and received 7501 gallons of jet fuel.  

Ordered a tanker of 100LL av gas and received 8500 gallons of av gas.  Ordered and received 

supplies from CID.  Noticed that the bi-fold door cables on hangar D stall #3 are about to 

break.  

 

Courtesy Car Usage:  08    Miles  118 

Fuel Meter Reading: Jet A – 575,185  

AV Gas – 135,645.70 

 

Administration Report – The commission approved draft ACIP was submitted to the FAA 

for review November 10th. We received no comment on November 12th. The City Council 

approved the ACIP for submittal on December 6th.  

 

The City was informed of an additional grant opportunity as a result of the American Rescue 

Plan awarded to general aviation airports to help combat the COVID 19 pandemic affects. 

The awarded grant is in the amount of $32,000.  

 

With the conclusion of the ACIP, the commission should begin discussions regarding their 

operating budget. This is the time the commission should consider any changes in rates and/or 

operating expense changes.  No comments or motions were made. 

 

Adjourn – Moved by Commissioner Richardson to adjourn the meeting at 4:11 pm.  



Seconded by Commissioner Turner.  Vote: All ayes with Commission Dierking absent.  

Motion carried. 

 

Mayra Martinez, City Clerk  
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Applicant

NAME OF LEGAL ENTITY

DOLGENCORP, LLC

NAME OF BUSINESS(DBA)

Dollar General Store #1047

BUSINESS

(712) 732-2034

ADDRESS OF PREMISES

1423 LAKE AVE

CITY

Storm Lake

COUNTY

Buena Vista

ZIP

50588

MAILING ADDRESS

100 Mission Ridge

CITY

Goodlettsville

STATE

Tennessee

ZIP

37072

Contact Person

NAME

Caleb Barton

PHONE

(615) 855-4000

EMAIL

tax-beerandwinelicense@dollargeneral.com

License Information

LICENSE NUMBER

BC0029887

LICENSE/PERMIT TYPE

Class C Beer Permit

TERM

12 Month

STATUS

Active

EFFECTIVE DATE

Mar 1, 2021

EXPIRATION DATE

Feb 28, 2022

LAST DAY OF BUSINESS

SUB-PERMITS

Class C Beer Permit, Class B Wine Permit

PRIVILEGES

Sunday Service
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Status of Business

BUSINESS TYPE

Limited Liability Company

Ownership

Individual Owners

NAME CITY STATE ZIP POSITION
% OF
OWNERSHIP

U.S.
CITIZEN

Dollar General
Corporation

Goodlettsville Tennessee 37027 Non-Member
Manager

100.00 Yes

Lawrence Gatta Brentwood Tennessee 37027 Non-Member
Manager

0.00 Yes

Jason Reiser Nashville Tennessee 37212 Non Member
Manager

0.00 Yes

Steven Deckard Mount Juliet Tennessee 37122 Non-Member
Manager

0.00 Yes

Insurance Company Information

INSURANCE COMPANY POLICY EFFECTIVE DATE POLICY EXPIRATION DATE

DRAM CANCEL DATE OUTDOOR SERVICE EFFECTIVE
DATE

OUTDOOR SERVICE EXPIRATION
DATE

BOND EFFECTIVE DATE TEMP TRANSFER EFFECTIVE
DATE

TEMP TRANSFER EXPIRATION
DATE



TO: MAYRA MARTINEZ

FROM: CHRIS COLE 

DATE: January 6, 2022

REFERENCE: LIQUOR LICENSE RENEWAL

     DOLLAR GENERAL

     1423 N LAKE AVE

Discussion:  Per your request I have accessed the department computer

for calls of interest to the aforementioned establishment.  The

calls are as follows:

1-1-2020 to 12-19-2020 to

12-18-2020 1-2-2022

INCIDENTS

911 Hang Up call 1 0

Accident 1 0

Animal Call 0 1

Burglar Alarm 2 3

Business Security 45 39

Domestic Disturbance 1 0

Drug Investigation 0 1

Forgery 0 1

Found Property 1 0

Keys Locked in Car 0 2

Motorist Assist 0 1

PR/Talk/Presentation 1 0

Suspicious Person 1 0

Suspicious Vehicle 0 1

Theft 1 0

Vehicle Stop 5 6

Welfare Check 1 0

ARRESTS

Theft 1 0

Recommendation:  Approval of liquor license.

M E M O R A N D U M
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Applicant

NAME OF LEGAL ENTITY

Lakeshore Cafe Inc.

NAME OF BUSINESS(DBA)

Lakeshore Cafe & Zimmy's Bar &
Grill

BUSINESS

(712) 732-9800

ADDRESS OF PREMISES

1520 N. Lake Ave.

CITY

Storm Lake

COUNTY

Buena Vista

ZIP

50588

MAILING ADDRESS

1520 N. Lake Ave.

CITY

Storm Lake

STATE

Iowa

ZIP

50588

Contact Person

NAME

Terry Zimmerman

PHONE

(712) 299-9800

EMAIL

lkshore1@gmail.com

License Information

LICENSE NUMBER

LC0040713

LICENSE/PERMIT TYPE

Class C Liquor License

TERM

12 Month

STATUS

Pending
Dramshop
Review

EFFECTIVE DATE

Mar 18, 2022

EXPIRATION DATE

Mar 17, 2023

LAST DAY OF BUSINESS

SUB-PERMITS

Class C Liquor License
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PRIVILEGES

Catering, Sunday Service

Status of Business

BUSINESS TYPE

Privately Held Corporation

Ownership

Individual Owners

NAME CITY STATE ZIP POSITION
% OF
OWNERSHIP

U.S.
CITIZEN

Terry
Zimmerman

Storm
Lake

Iowa 50588 Manager 49.00 Yes

Lesa Eddie Storm
Lake

Iowa 50588 none 29.00 Yes

Kyle Eddie Storm
Lake

Iowa 50588 Asst.
Manager

7.00 Yes

David Lange Storm
Lake

Iowa 50588 none 15.00 Yes

Insurance Company Information

INSURANCE COMPANY

United Fire & Casualty Company

POLICY EFFECTIVE DATE POLICY EXPIRATION DATE
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DRAM CANCEL DATE OUTDOOR SERVICE EFFECTIVE
DATE

OUTDOOR SERVICE EXPIRATION
DATE

BOND EFFECTIVE DATE TEMP TRANSFER EFFECTIVE
DATE

TEMP TRANSFER EXPIRATION
DATE



TO: MAYRA MARTINEZ

FROM: CHRIS COLE

DATE: January 6, 2022

REFERENCE: LIQUOR LICENSE RENEWAL

     LAKESHORE CAFÉ AND ZIMMY'S BAR AND GRILL

     1520 N LAKE AVE

Discussion:  Per your request I have accessed the department computer

for calls of interest to the aforementioned establishment.  The

calls are as follows:

1-11-2020 to 1-16-2021 to 

1-15-2021 1-2-2022

INCIDENTS

911 Hang up call 1 1

Business Security 11 18

Harrassment 0 1

Meeting 1 1

Motorist Assist 2 0

Open Door 0 1

Pedestrian Stop 1 1

PR/Talk/Presentation 0 4

Street Beat 0 1

Suspicious Person 1 0

Theft 0 2

Vehicle Stop 4 1

ARRESTS

Disorderly Conduct 1 0

Recommendation:  Approval of liquor license.

M E M O R A N D U M





Staff Summary

2/7/2022 
Agenda Item # B.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Mayra Martinez, City Clerk

SUBJECT: Buy Local Information

BACKGROUND: Early in 2011 during a Study Session discussion Council asked
staff to look at putting together some analysis information
regarding the amount of purchases made locally. We have pulled
that information together and a provided a summary of purchases
identified in the current list of bills to be approved that are
purchased locally (within the City of Storm Lake), within Buena
Vista County, and outside of Buena Vista County are presented
here for Council's review. This information is presented for for
both the City and King’s Pointe's bills. 

As the reader reviews the information they should note the
following key notes:

Costs associated with any major capital project (those bid
under the State of Iowa Bid Law) are excluded from the
calculation
Costs associated with travel is excluded from the calculation
and %
Costs associated with payroll is excluded from the
calculation and %
In some cases there is only one vendor or an item is only
available from vendors outside of the City limits and/or
Buena Vista County – we have not identified these
Some departments have fairly minor budgets and a major
purchase can skew the % and or amount for a given review
period (For Example: the Airport may have normally $4,000
- $6,000 in expenses until they purchase Jet Fuel or Av Gas
which can be $10,000 + and as a vendor who is not local this
can skew the information for that review period)
Local has been determined to be has an office front in the



area and based on where the office front is located for local
vs. BV County (For Example: Wal-Mart is considered local
since they have a store in Storm Lake even though their
headquarters is not located here)

As with all analytical data it is possible to interpret the numbers in a
variety of ways and as we move forward we would be happy to
provide further detail and or revise the way in which we show the
data.Likewise if you have any questions or concerns please don’t
hesitate to contact city staff.

FISCAL IMPACT:

 
RECOMMENDATION: Review Buy Local Information

ATTACHMENTS:
Description Type

Project Activity Report Backup Material



Date Range: 01/20/2022 - 02/09/2022Project Activity vs Budget Report

Page 8 of 92/3/2022 4:54:21 PM

Summary

 Project Summary

Project Number Project Name  Total Activity

Beginning
Balance

Ending
Balance

Date Range
Budget

Budget
RemainingTotal Budget

01112-0019 WasteWater Treatment Facility Wetlan… 0.001,170,187.96 1,170,187.961,173,565.00 3,377.040.00

01112-0020 10th & Ontario StormWater Improvem… 0.001,752,412.45 1,752,412.451,753,734.33 1,321.880.00

01112-0021 4th & Oats StormWater Improvements 0.00833,347.35 833,347.35832,997.63 -349.720.00

0P1.122814 Richland Street, Phase 2 Improvements 0.00171,515.75 171,515.75165,500.00 -6,015.75165,500.00

0P1.125106 BRIC 0.0098,516.49 98,516.4911,560,280.00 11,461,763.5111,560,280.00

16-19284 4th & Bartion Storm Water Improvemen… 0.00757,662.80 757,662.80760,113.88 2,451.080.00

18-CF-004 United Community Health Service Center 0.00561,683.60 561,683.60600,000.00 38,316.400.00

19-22797 Memorial Lift Station Improvements 9,846.241,814,663.75 1,824,509.992,522,277.00 697,767.01542.64

20-23848 Storm Lake WTP- Electrical MCC Replac… 0.00270,939.48 270,939.48268,494.81 -2,444.670.00

20-24387 Radio Park Lift Station Replacement 105,028.92317,664.77 422,693.69568,639.68 145,945.99568,639.68

20-HSG-022 2021 Housing Sustainability Project 0.0086,614.12 86,614.12110,812.00 24,197.88110,812.00

35665 1st & Mae Street 0.00762,737.66 762,737.66764,059.53 1,321.870.00

8406 7th & Geneseo St Sanitary Sewer Impro… 0.00408,984.48 408,984.48410,306.35 1,321.870.00

IA0091 SL Elevated Water Storage- Tower #5 0.000.00 0.00541,762.00 541,762.00541,762.00

OP1.125220 4th Street Watermain Improvement Pro… 0.0036,326.50 36,326.5058,350.00 22,023.5058,350.00

P11.112742 North Central SW Phase II 0.001,853,147.38 1,853,147.381,854,441.25 1,293.870.00

P11.117908 Michigan Street Parking Lot Reconstruct… 0.00453,347.70 453,347.70408,199.80 -45,147.900.00

P11.118940 Oneida Street Reconstruction from RR t… 0.002,428,606.95 2,428,606.952,567,760.12 139,153.174,406.76

P11.119679 FEMA Lake Bank Restoration 0.00123,185.51 123,185.51117,831.01 -5,354.500.00

P11.120411 Highway 7/110 Traffic Lane/Signalization 0.00235,719.62 235,719.621,423,630.00 1,187,910.3811,581.50

P11.120478 Tulip Lane SW Improvements 0.00440,789.42 440,789.42443,607.50 2,818.0816,739.92

P11.120650 2020 Expansion Blvd Improvements 70,522.101,091,043.91 1,161,566.011,075,378.60 -86,187.4186,030.28

P11.122266 7th Street Sewer Lining/2021 CIPP 0.00483,692.65 483,692.65514,861.25 31,168.60514,861.25

T51.119823 Runway 13/31 & Taxiway Lighting 0.00457,387.30 457,387.30459,190.70 1,803.400.00

Urban20WQI-004 SLHS Courtyard Conservation 0.00110,912.23 110,912.23119,097.86 8,185.63119,097.86

185,397.2616,721,089.83 16,906,487.0931,074,890.30 14,168,403.2113,758,603.89Report Total:

Group Summary

Group  Total Activity

Beginning
Balance

Ending
Balance

Date Range
Budget

Budget
RemainingTotal Budget

Airport Projects 0.00457,387.30 457,387.30459,190.70 1,803.400.00

ARPA Project 0.000.00 0.00541,762.00 541,762.00541,762.00

Building Resilient Infrastructure and Co… 0.0098,516.49 98,516.4911,560,280.00 11,461,763.5111,560,280.00

Economic Development 0.00882,395.46 882,395.46947,740.87 65,345.41229,909.86

National Resiliency Disaster Grant Proje… 0.008,462,962.15 8,462,962.158,507,686.72 44,724.57531,601.17

Sanitary Sewer Projects 114,875.162,132,328.52 2,247,203.683,090,916.68 843,713.00569,182.32

Street Construction 70,522.104,380,233.93 4,450,756.035,640,468.52 1,189,712.49267,518.54

Water Project 0.00307,265.98 307,265.98326,844.81 19,578.8358,350.00

Report Total: 185,397.2616,721,089.83 16,906,487.0931,074,890.30 14,168,403.2113,758,603.89



Staff Summary

2/7/2022 
Agenda Item # C.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Chris Cole, Police Chief

SUBJECT: SLPD City Code Enforcement Summary 

BACKGROUND: 1/12/2022 to 2/1/2022
 
White Summons – 39
 
CCE
Sidewalk not cleared of snow and ice – 14
Accumulate Junk – 2
Total 16
 
 
0 Citations

FISCAL IMPACT: None

RECOMMENDATION: None



Staff Summary

2/7/2022 
Agenda Item # 3.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Scott Olesen, Building & Code Compliance Director

SUBJECT: Ordinance No. 08-O-2021-2022 Amending the Zoning
Ordinance For Proposed Re-Zoning Of A Parcel Located At
1012 HWY 110 - 3rd Reading

BACKGROUND: Bernardo Friesen is requesting a change in the Zoning designation of
a parcel of property he owns which is generally located Section 8, T-
90-N , R-37-W 5th P.M. SE NW. 
Described as : A TRACT OF LAND LOCATED IN THE
SOUTHEAST
QUARTER OF THE NORTHWEST QUARTER (SE ¼ NW ¼)
OF
SECTION 8, TOWNSHIP 90 NORTH, RANGE 37 WEST OF
THE 5TH P.M., WITHIN THE CORPORATE LIMITS OF THE
CITY OF STORM LAKE, BUENA VISTA COUNTY, IOWA,
The full legal description is included in the attached exhibit in this
staff summary.
 
Bernardo Friesen is requesting that the property be Re-Zoned as
R-1, Residential. 
The current Zoning District designation for this parcel is
RES, Reserve District.
The RES Zoning District is used for properties as they
are annexed into the City limits and for which there is no
immediate proposal for use of the property other than the existing
use, which
is typically agricultural. This is the case with the property for which
Mr. Friesen is requesting a change in Zoning. It has been used for
agricultural purpose to this point in time. 
 
The proposed request for re-zoning would extend the R-1 Zoning
District from the parcels directly to the North and East and
therefore would not create an island or "spot zone". The proposed
use of the property would be single family homes.



 
 
The Planning and Zoning Commission meet December 28th and has
made recommendation to the City Council approve of the rezoning
request. 

FISCAL IMPACT: Approximately $300.00 for the cost of publication, mailings, and
Attorney's fees. 

RECOMMENDATION: Approve 3rd and Final Reading on Ordinance No. 08-O-2021-
2022 Amending the Zoning Ordinance For Proposed Re-Zoning
Of A Parcel Located At 1012 HWY 110 
 

ATTACHMENTS:
Description Type

Ordinance #08-O-2021-2022 Ordinance

Application Backup Material

Map Map

Full Legal Description Backup Material



ORDINANCE NO. 08-O-2021-2022 

 

ORDINANCE AMENDING THE ZONING ORDINANCE OF THE CITY OF STORM  

LAKE, IOWA BY CHANGING THE ZONING CLASSIFICATION OF CERTAIN  

REAL ESTATE  

 

WHEREAS, after due notice of intended action as provided by law, the City  

Council of the City of Storm Lake, Iowa, has determined that the zoning ordinance of this  

City should be amended as set forth below; and  

 

WHEREAS, said action has been recommended by the Planning and Zoning  

Commission of the City of Storm Lake, Iowa.  

 

NOW, THEREFORE, BE IT ORDAINED by the City Council of the City of Storm  

Lake, Iowa, that, pursuant to Article IV, Section 406 of the Zoning Ordinance of the City  

of Storm Lake, Iowa, the official zoning map, as referred to therein, is hereby amended as  

follows:  

 

The real estate parcel identified for taxation purposes as Parcel Number 1408176010, legally 

described as:  

 

A TRACT OF LAND LOCATED IN THE SOUTHEAST QUARTER OF 

THE NORTHWEST QUARTER (SE ¼ NW ¼) OF SECTION 8, 

TOWNSHIP 90 NORTH, RANGE 37 WEST OF THE 5TH P.M., WITHIN 

THE CORPORATE LIMITS OF THE CITY OF STORM LAKE, BUENA 

VISTA COUNTY, IOWA, BEING MORE PARTICULARLY DESCRIBED 

AS FOLLOWS: 

 

Commencing at the Southeast (SE) Corner of the Northwest Quarter (NW ¼ ) 

of said Section 8; Thence North 00° 28' 08” West, along the East line of said 

Northwest Quarter (NW ¼), 115.00 feet to the Point of Beginning.  Thence 

continuing North 00° 28' 08” West, along said East line, 861.93 feet to the 

South line of Lot A in said Section 8; Thence South 89° 43' 15” West, along 

said South line, 415.65 feet to the Southwest (SW) corner of said Lot A; 

Thence South 00° 28' 08” East, 860.64 feet; Thence North 89° 53' 53” East, 

415.65 feet to the Point of Beginning. Tract contains 8.22 Acres and is subject 

to all easements of record  

 

are hereby rezoned from a district classification of RES (Reserve District) to a district 

classification of R-1 (Low Density Residential).  

 

This ordinance shall be in full force and effect from and after its passage and  

publication as provided by law.  

 

PASSED AND APPROVED this 7th day of February, 2022. 

 

                          _________________________________________ 

                           Michael Porsch, Mayor  

 

ATTEST: 

 

______________________________ 

Mayra A Martinez, City Clerk 
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drawing is a compilation of records, information, and data 
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sources affecting the area shown, and is to be used for 
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responsible for any inaccuracies herein contained. 
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DESCRIPTION  
 

A TRACT OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE 
NORTHWEST QUARTER (SE ¼ NW ¼) OF SECTION 8, TOWNSHIP 90 NORTH, 
RANGE 37 WEST OF THE 5TH P.M., WITHIN THE CORPORATE LIMITS OF THE 
CITY OF STORM LAKE, BUENA VISTA COUNTY, IOWA, BEING MORE 
PARTICULARLY DESCRIBED AS FOLLOWS: 
 
Commencing at the Southeast (SE) Corner of the Northwest Quarter (NW ¼ ) of said 
Section 8; Thence North 00° 28' 08” West, along the East line of said Northwest Quarter 
(NW ¼), 115.00 feet to the Point of Beginning.  Thence continuing North 00° 28' 08” 
West, along said East line, 861.93 feet to the South line of Lot A in said Section 8; 
Thence South 89° 43' 15” West, along said South line, 415.65 feet to the Southwest 
(SW) corner of said Lot A; Thence South 00° 28' 08” East, 860.64 feet; Thence North 
89° 53' 53” East, 415.65 feet to the Point of Beginning.  
 
Tract contains 8.22 Acres and is subject to all easements of record. 
 
 
 
 
 
 
 
 



Staff Summary

2/7/2022 
Agenda Item # 4.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Scott Olesen, Building & Code Compliance Director

SUBJECT: Motion Setting The Public Hearing On A Preliminary and
Final Plat For A Minor Subdivision

BACKGROUND: This agenda item is a request to set a public hearing for the
February 21, 2022 City Council meeting at 5:00 pm.  The request
is for a proposed preliminary and final plat for a minor subdivision
requested by Ben Friesen.  Since the proposed subdivision of
land is considered a minor subdivision in accordance with the
Storm Lake Subdivision Ordinance, the preliminary and final plats
can be reviewed and approved at the same meeting by the
Planning and Zoning Commission and the Storm Lake City
Council. 
 
 
A minor subdivision is defined as a division of land into no more
than four lots and does not require the installation of streets,
sewer, or water.
 
Mr. Ben Friesen intends to build three single family dwellings.
 
The lots meet all bulk regulations and provide for utility easements
along the west lot lines.
 
 
The Storm Lake Planning and Zoning Commission will hold a
meeting on February 18th to review the proposed minor
subdivision. 
 
 

FISCAL IMPACT: Approximately $300.00 for the cost of publication, mailings, and
Attorney's fees.

RECOMMENDATION: Set the public hearing for the February 21, 2022 City Council
meeting at 5:00 pm.





Staff Summary

2/7/2022 
Agenda Item # 5.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Brian Oakleaf, Finance Director

SUBJECT: Public Hearing Authorizing a Maximum Tax Levy and Rate

BACKGROUND: In 2019, a provision was added to Iowa Code (384.15A) which
requires an additional step in the budget process.  Prior to any
public hearing or decisions on the Budget, a separate public
hearing and Resolution adopting a Maximum Levy and Rate must
be held.
 
For Fiscal Year 2023, we are proposing a Levy of $11.67371,
resulting in revenues of $4,096,225.  This represents a 3.54%
increase in revenue and a reduction in the Tax Rate by $0.38797
per $1,000 of value, or a 4.68% reduction in Tax Rate.

FISCAL IMPACT: There is no fiscal Impact for holding the hearing.          

RECOMMENDATION: Open the Hearing
Receive Comments from the Public
Close the Meeting

ATTACHMENTS:
Description Type

Public Hearing Notice Backup Material







Staff Summary

2/7/2022 
Agenda Item # 6.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Brian Oakleaf, Finance Director

SUBJECT: Resolution No. 59-R-2021-2022 Approving Maximum Tax
Levy and Rate for FY 2022-2023

BACKGROUND: Two years ago, a provision was added to Iowa Code (384.15A)
which requires an additional step in the budget process.  Prior to
any public hearing or decisions on the Budget, a separate public
hearing and Resolution adopting a Maximum Levy and Rate must
be held.
 
For Fiscal Year 2022-2023, we are proposing a Levy of
$11.67371, resulting in revenues of $4,096,225.  This represents
a 3.54% increase in revenue and a reduction in the Tax Rate by
$0.38797 per $1,000 of value, or a 3.22% reduction in Tax Rate.
 
The General Fund Levy remains capped at $8.10, a capped
Emergency Levy remains at $0.27.  With carry over, reserves and
slightly reduced contribution rates, we are able keep our
retirement and pension Levy stable. With our partially self-insured
Health Insurance plan, we continue to see our actual costs come
in below our expected costs. We did see our premium rates go up
around 9% this year.  Not only does this reduce our Benefit Tax
Levy, we have not had to increase our employee's contribution
rates for a third consecutive year. 
 
What the law does not provide is inclusion of voted General Fund
Levy, Debt Service Levy or any Capital Improvement Levies.
 
Our Debt Service Levy continues to stay stable, with a little jump
up to $1.93224, creating a total Levy Rate of $13.60595, the sixth
straight year the Rate has dropped.  While this years reduction
only amounts to slightly under 1%, it does mark a 6.7% drop since
the $14.59 mark in 2017, almost a full dollar per $1,000 of taxable
value.  



 
Some information of note:
 
That total of $4.1 Million in Property Taxes is only a small portion
of our expected revenues.  In fact, given our total FY 2022
Revenues of $39.76M, Property Taxes account for around 10.3%
of our total Budget.
 
The City of Storm Lake's Tax Levy also only makes up a small
portion of our Citizen's tax bill.  This Fiscal Year, the Total Tax
Levy Storm Lake property owners are paying is $40.31408 per
$1,000 of taxable valuation, only $13.73919 of that goes to the
City, the rest, almost 66%, goes to 8 other authorities.   2023 will
be the sixth year in a row that our Tax Rate has been reduced and
in that 6 years we have gone from being 43.63% of the Total Tax
Bill down to 34.08% this year and we expect those numbers to fall
again in FY2023. 
 
As noted above, we will take in more Revenue than last year with a
lower Tax Rate and a smaller piece of the Property Tax pie
because valuations continue to increase, 7% for FY 2023.. State
Residential increases are capped at 3% and currently rolled back
to 54.1302%. There is a permanent 10% roll back of Commercial
and Industrial and Multi Residential is being eliminated, as of
1/1/22 it is classified with residential, at 54.1302%, where in 2014
it was classified with Commercial, meaning, our $18,944,000 of
taxable value would be $29,717,000 without that rollback, a
$136,200 reduction in tax revenue.  Expanding the tax base and
adding taxable value to the City is one of the few tools left for us
to control these figures.

FISCAL IMPACT: As noted above.  

RECOMMENDATION: Pass Resolution No. 59-R-2021-2022 authorizing a Maximum Tax
Levy and Revenues.

ATTACHMENTS:
Description Type

Tax Levy Backup Material

Resolution No. 59-R-2021-2022 Resolution







RESOLUTION NO. 59-R-2021-2022 

Approval of FY 2022/2023 Maximum Property Tax Dollars. 

WHEREAS, the City Council of the City of Storm Lake has considered the proposed FY 

2022/2023 City maximum property tax dollars for the affected levy total, and 

WHEREAS, a notice concerning the proposed city maximum property tax dollars was published 

as required and posted on city web site and/or social media accounts if applicable, 

WHEREAS, a public hearing concerning the proposed city maximum property tax dollars was 

held on February 7th, 2022 

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Storm Lake that the 

maximum property tax dollars for the affected tax levies for FY 2022/2023 shall not exceed the 

following total: $4,096,225 

Total maximum levy for affected property tax levies: $11.67371 

The Maximum Property Tax dollars requested in the total maximum levy for affected property 

tax levies for FY 2022/2023 is $4,096,225 and represents an increase that is greater than 102% of 

the Maximum Property Tax dollars requested for FY 2022/2023.  A two-thirds majority vote is 

necessary to pass this Resolution. 

PASSED AND APPROVED this 7th day of February, 2022. 

_______________________________ 

Michael Porsch, Mayor 

ATTEST: 

____________________________ 

Mayra A. Martinez, City Clerk 

 



Staff Summary

2/7/2022 
Agenda Item # 7.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Brian Oakleaf, Finance Director

SUBJECT: Motion to Approve addition to 2021-2022 Capital
Improvement Plan

BACKGROUND: In the summer of 2021, the City requested proposals for
operating the concession building in Awaysis Park.  While an
agreement was reached, issues evolved that prevented any
further action.
 
The building has not been used for several years, but previously
provided beverages, snacks and watercraft rental in partnership
with a third party. It also provided control of the Lighthouse and
public restrooms which, given recent events, would again be
welcome.
 
The City, again, has sent out a request for concession area
proposals.  This item would authorize additional funding of the
current year Capital Improvement Plan, up to $80,000, to install
docks in the approximate area of the lighthouse, concession
building and restrooms.  In addition to enhancing the property for
any proposals, we believe the docks would serve a useful
purpose in providing access to the park, beach and restrooms for
boaters.
 
The addition to the current year's CIP would be necessary as a
new fiscal year does not start until July 1st and it would be in our
best interest to install docks well before that.
 
Both this agenda item and possible concession proposals are
part of a larger revitalization of the Awaysis Park area, including
improvement plans for the Lighthouse, Beach and Playground.
 

FISCAL IMPACT: The proposal would not exceed $80,000 and be paid for through
Franchise Fees.



RECOMMENDATION: Approve the addition to the Fiscal Year 2021-2022 Capital
Improvement Plan.



Staff Summary

2/7/2022 
Agenda Item # 8.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Ron Covert, Water Quality Operations Supervisor

SUBJECT: Resolution No. 60-R-2021-2022 Approving Change Order
No. 4 for the Memorial Lift Station Project

BACKGROUND: With construction underway on the Memorial Lift Station project
there have been some additional issues identified that require
minor changes from the original design plans. Below is a summary
of the items included in Change Order No. 4:
 
1. Construction plans for the project required the Contractor to
remove the accumulated fats, oils, and grease (FOG) and
grit/sludge from Wet Well #1 since it appeared that maintenance
had been deferred. It was unknown the last time the wet well was
cleaned, and because of limited access there was no way to
measure the FOG or grit levels in the wet well.  During
construction, the Contractor attempted to remove the FOG and
grit using a convention vacuum truck method through
subcontractor Pete Howe Industrial. Because of the excess
volume and compaction of accumulated grit in the wet well, the
conventional vacuum method proved ineffective. Subsequently,
Gridor rented a mini-excavator and lowered it along with an
operator into the wet well to excavate the material and remove it
using a crane and bucket system.                                    
 
The volume of FOG and grit was far beyond what could have
been anticipated in in Wet Well #1, likely due to deferred
maintenance from limited access points. This improvement
project included installing new hatches to improve maintenance
access. Gridor had to spend additional time and resources for
removal efforts including an invoice from subcontractor Pete
Howe Industrial for nearly $21,000. Gridor has requested
additional compensation of $5,000 from the City for the additional
time and expense associated with this item. Given the unexpected
amount of FOG and grit encountered, ISG is supportive of the



compensation request from Gridor on this item.
                                   
 
2. The scope of work for the lift station renovation includes the
replacement of the level controls which operate the sewage
pumps. During the design phase, previous operations staff
expressed a desire to have the level controls in Wet Well #1 since
it is the primary wet well. However, during recent discussions with
current operations staff it was determined a more aggressive
maintenance plan for cleaning Wet Well #1 would be
implemented to prevent excess FOG and grit accumulation.
Moving the level controls from Wet Well #1 to Wet Well #2 would
facilitate the cleaning process and provide staff with better
operational control for future maintenance activities.
                                   
 
The initial pricing option provided by the electrical contractor for
level controls modifications was approximately $14,000.
Additional options were evaluated by the Contractor, ISG and City
Staff and a more cost-effective alternative identified. Gridor has
proposed a cost increase of $6,043.00 which covers additional
conduit, junction boxes and stands, conductors, and labor to
locate the level controls in Wet Well #2. ISG has reviewed the
change order request and believes the additional costs are
justified for the work proposed.                                    
 
3. In addition to the above items, there have been extensive
delivery delays on equipment and other key components of the lift
station improvement project. Subsequently, the Substantial
Completion and Final Completion dates are being adjusted in
Change Order No. 4 to allow the Contractor adequate time to
complete the project. The new Substantial Completion date is
April 1, 2022, and the new Final Completion date is May 2, 2022.
There are no cost implications associated with this item, and ISG
recommends that Council approve the contract extension with
Gridor.                                                             
 
As outlined above, ISG recommends that the City of Storm Lake
consider accepting Change Order No. 4 for a contract increase of
$11,043.00 to improve the overall scope of the project.

FISCAL IMPACT: Increase to total project cost of $11,043.00 for a total contract
amount of $2,128,565.00.

RECOMMENDATION: Adopt Resolution No.  60-R-2021-2022 Approving Change Order
No. 4 for the Memorial Lift Station Project

ATTACHMENTS:
Description Type

Resolution No. 60-R-2021-2022 Resolution

Engineer's Recommendation Backup Material



Change Order No. 4 Change Order



RESOLUTION NO. 60-R-2021-2022 

 

RESOLUTION ADOPTING CHANGE ORDER NO. 4 FOR THE  

MEMORIAL LIFT STATION PROJECT 

 

WHEREAS, the plans, specifications, form of contract, estimate of cost, and award bid were 

filed with the CITY for the construction of certain public improvements described in general as 

the Memorial Lift Station Project; and 

 

WHEREAS, notice of hearing on plans, specifications, form of contract and estimate of cost for 

said public improvements was published as required by law; and 

 

WHEREAS, a contract in the amount of $2,076,000.00 was awarded to Gridor Construction, Inc. 

for the project; and 

 

WHEREAS, Change Order No. 1, approved on June 7, 2021, increased the project cost in the 

amount of $23,612.00 for a total contract amount of $2,099,612.00; and 

 

WHEREAS, Change Order No. 2, approved on September 7, 2021, increased the project cost in 

the amount of $2,116.00 for a total contract amount of $2,101,728.00; and 

 

WHEREAS, Change Order No. 3, approved on December 6, 2021, increased the project cost in 

the amount of $15,794.00 for a total contract amount of $2,117,522.00; 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

STORM LAKE, IOWA; 

 

Section 1. To approve Change Order No. 4 to the contract for work performed by Gridor 

Construction, Inc. for an increase of $11,043.00 to the contract for a total contact amount of 

$2,128,565.00. 

 

Section 2. To set the Substantial Completion date as April 1, 2022, and the new Final 

Completion date as May 2, 2022. 

 

Section 3. That the Mayor and Clerk are hereby directed to execute this Change Order No. 4. 

 

 

PASSED AND APPROVED this 7th day of February, 2022. 

 

____________________________________ 

        Michael Porsch, Mayor 

ATTEST: 

 

_________________________________ 

Mayra A. Martinez, City Clerk 



F E B R U A R Y  2 ,  2 0 2 2  

 
Ron Covert 
City of Storm Lake 
620 Erie Street 
Storm Lake, IA 50588  

1725 North Lake Avenue + Storm Lake, IA 50588 

712.732.7745 + ISGInc.com 

Architecture + Engineering + Environmental + Planning 

 

RE:  Change Order No. 4 – Letter of Recommendation  

 Memorial Lift Station Improvements 

  

Dear Mr. Covert, 

With construction underway on the Memorial Lift Station project there have been some additional issues identified that require 

minor changes from the original design plans.  Below is a summary of the items included in Change Order No. 4: 

1. Construction plans for the project required the Contractor to remove the accumulated fats, oils, and grease (FOG) and 

grit/sludge from Wet Well #1 since it appeared that maintenance had been deferred.  It was unknown the last time the 

wet well was cleaned, and because of limited access there was no way to measure the FOG or grit levels in the wet well. 

During construction, the Contractor attempted to remove the FOG and grit using a convention vacuum truck method 

through subcontractor Pete Howe Industrial.  Because of the excess volume and compaction of accumulated grit in the 

wet well, the conventional vacuum method proved ineffective.  Subsequently, Gridor rented a mini-excavator and 

lowered it along with an operator into the wet well to excavate the material and remove it using a crane and bucket 

system.   

 

The volume of FOG and grit was far beyond what could have been anticipated in in Wet Well #1, likely due to deferred 

maintenance from limited access points.  This improvement project included installing new hatches to improve 

maintenance access.  Gridor had to spend additional time and resources for removal efforts including an invoice from 

subcontractor Pete Howe Industrial for nearly $21,000. Gridor has requested additional compensation of $5,000 from 

the City for the additional time and expense associated with this item.  Given the unexpected amount of FOG and grit 

encountered, ISG is supportive of the compensation request from Gridor on this item.  

 

2. The scope of work for the lift station renovation includes the replacement of the level controls which operate the 

sewage pumps.  During the design phase, previous operations staff expressed a desire to have the level controls in Wet 

Well #1 since it is the primary wet well.  However, during recent discussions with current operations staff it was 

determined a more aggressive maintenance plan for cleaning Wet Well #1 would be implemented to prevent excess 

FOG and grit accumulation.  Moving the level controls from Wet Well #1 to Wet Well #2 would facilitate the cleaning 

process and provide staff with better operational control for future maintenance activities.   

 

The initial pricing option provided by the electrical contractor for level controls modifications was approximately 

$14,000.  Additional options were evaluated by the Contractor, ISG and City Staff and a more cost-effective alternative 

identified.  Gridor has proposed a cost increase of $6,043.00 which covers additional conduit, junction boxes and 

stands, conductors, and labor to locate the level controls in Wet Well #2.  ISG has reviewed the change order request 

and believes the additional costs are justified for the work proposed.  

 

3. In addition to the above items, there have been extensive delivery delays on equipment and other key components of 

the lift station improvement project.  Subsequently, the Substantial Completion and Final Completion dates are being 

adjusted in Change Order No. 4 to allow the Contractor adequate time to complete the project.  The new Substantial 

Completion date is April 1, 2022, and the new Final Completion date is May 2, 2022.  There are no cost implications 

associated with this item, and ISG recommends that Council approve the contract extension with Gridor.  
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712.732.7745 + www.ISGInc.com  

 

As outlined above, ISG recommends that the City of Storm Lake consider accepting Change Order No. 4 for a contract increase 

of $11,043.00 to improve the overall scope of the project. Please don’t hesitate to reach out to us with any questions. 

Sincerely, 

 

Tom Grafft 

Tom.Grafft@ISGInc.com 
 
 
Encl: Change Order No. 4 
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2/7/2022 
Agenda Item # 9.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Keri Navratil, City Manager

SUBJECT: Public Hearing for the Highway 7 & 110 Intersection
Upgrade Project Plans, Specifications, and Form of
Contract

BACKGROUND: The City, Storm Lake Community School District, Canadian
National Railway, Buena Vista County, and Iowa Department of
Transportation have collaborated to make safety improvements to
this intersection in conjunction with the school district’s new Early
Elementary School. The proposed improvements entail
reconstruction of the intersection with the addition of turn lanes
and a traffic signal.
 
The Engineer’s Opinion of Probable Cost is $2,812,965.08. The
project is receiving Traffic Safety Improvement Program and
other DOT funding in the amount of $1,400,000. Through a
previously established agreement between the City and School
District, the City share is $250,000 and 50% of construction and
engineering cost exceeding $1,600,000 with the School District
share being the remainder. The City’s portion of the construction
cost will be provided through Road Use, Franchise Fee, and
Local Option Sales Tax Funds.

FISCAL IMPACT: The Engineer’s Opinion of Probable Construction Cost is
$2,812,965.08.

RECOMMENDATION: Open Public Hearing
Hear Comments
Close Public Hearing

ATTACHMENTS:
Description Type

Notice of Public Hearing Backup Material

Project Manual Backup Material

Engineer's Estimate of Construction Cost Backup Material



C:\Program Files (x86)\neevia.com\docConverterPro\temp\NVDC\32D927BB-F1EA-4DF2-9E46-E0A54666BFB9\Storm Lake.12129.1.2022-01-
17_120411_Highway_7_110_Intersection_Notice_of_Public_Hearing.docx 

 

NOTICE OF PUBLIC HEARING 

 
 

Highway 7 & 110 Intersection Upgrade Project  

City of Storm Lake 

 
  

 

Public Hearing on Proposed Contract Documents and Estimated Costs for Repair or Improvement.  

A public hearing will be held by the City of Storm Lake on the proposed contract documents 

(plans, specifications and form of contract) and estimated cost for the improvement at its meeting 

at 5:00 P.M. on February 7, 2022, at 620 Erie Street, in Storm Lake, Iowa. 

 

Project Description:  Reconstruction of roadway intersection including traffic signal installation, 

turn lane additions, railroad safety equipment, and other related improvements. 

 

 

 

 This Notice is given by authority of the  

 City of Storm Lake 

 

 

   

   

   

 Mayra Martinez 

 City Clerk 
 



Proposal ID:

Proposal Work Type:

11-0072-035 Letting Date:

DBE Goal:

CONTRACTS AND SPECIFICATIONS BUREAU

Proposal

January   19, 2022

0.0%

PCC PAVEMENT - GRADE & REPLACE

Contracting Authority:

Proposal Guaranty:

CITY OF STORM LAKE

$150,000.00

Call Order No.: 103

This proposal includes the following project(s):

Project Number:

Project Work Type: Route:

Location:

Road System:

County:STPN-007-2(35)--2J-11 BUENA VISTA

PCC PAVEMENT - GRADE &
REPLACE

IOWA 7

PRIMARY ROAD (on NHS)

In the city of Storm Lake, On 90TH AVE/IA 7/IA 110, S32 T91 R37

Non-Federal Aid - Predetermined Wages are not in EffectFederal Aid - Wages:
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AASHTOWare Project™ Version 4.5 Revision 027

Call Order No.:11-0072-035

Contract Time

Letting Date:

103Proposal ID:

January   19, 2022

Site ID Site Details Liquidated
Damages

00 120 WORK DAYS $1,500.0004/25/2022Late Start Date

.

(*) - Indicates Cost Plus Time Site.  See Schedule of Items for Cost Per Unit

Page 1 of 2
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103

January   19, 2022

11-0072-035

Letting Date:

Call Order No.:

Proposal Notes

Proposal ID:

There are no notes for this proposal.

Proposal Notes :
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AASHTOWare Project™ Version 4.5 Revision 027

Proposal ID: 11-0072-035 Call Order No.: 103

Letting Date: January   19, 2022

Note Description

001.2015 *** STANDARD SPECIFICATIONS -- SERIES 2015 ***
The Iowa Department of Transportation STANDARD SPECIFICATIONS FOR
HIGHWAY AND BRIDGE CONSTRUCTION, SERIES 2015, plus applicable General
Supplemental Specifications, Developmental Specifications, Supplemental
Specifications AND Special Provisions shall apply to construction work on this contract.

410.11 ***  STORM WATER POLLUTION PREVENTION PLAN  ***
A Storm Water Pollution Prevention Plan has been developed by the Contracting
Authority for one or more projects on this contract. See the project plans (or other
contract document) for specific Storm Water Pollution Prevention Plan details.

500.01 ***  WINTER WORK  ***
The free time allowed between November 15 and April 1 will not be permitted on this
project.  The Contractor shall work during the winter on all working days as defined in
Article 1101.03 'Working Day'.

660.26 ***  SPECIALTY ITEM  ***
The item 'TRAFFIC SIGNALIZATION' and/or `TRAFFIC SIGNAL INSTALLATION' is
considered a specialty item for this project.

When performed by subcontract, the cost of the specialty item/s so performed by
subcontract may be deducted from the total cost before computing the amount of work
required to be performed by the Prime Contractor with his/her own organization.  Refer
to Article 1108.01 of the Standard Specifications.

DS-15087 DEVELOPMENTAL SPECIFICATIONS FOR CONSTRUCTION OR MAINTENANCE
WORK ON RAILROAD RIGHT-OF-WAY (CHICAGO, CENTRAL, & PACIFIC
RAILROAD COMPANY AND CEDAR RIVER RAILROAD COMPANY)

GS-15013 GENERAL SUPPLEMENTAL SPECIFICATIONS FOR HIGHWAY AND BRIDGE
CONSTRUCTION

Proposal Specifications List Page 1 of 1
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AASHTOWare Project™ Version 4.5 Revision 027

Proposal ID: 11-0072-035

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

0010 2102-0425071

SPECIAL BACKFILL CY

8,416.000

_________._____ _________._____

0020 2102-2625000

EMBANKMENT-IN-PLACE CY

3,685.000

_________._____ _________._____

0030 2102-2713070

EXCAVATION, CLASS 13, ROADWAY
AND BORROW

CY

8,325.000

_________._____ _________._____

0040 2105-8425015

TOPSOIL, STRIP, SALVAGE AND
SPREAD

CY

6,650.000

_________._____ _________._____

0050 2107-0875000

COMPACTION WITH MOISTURE AND
DENSITY CONTROL

CY

4,460.000

_________._____ _________._____

0060 2109-8225100

SPECIAL COMPACTION OF
SUBGRADE

STA

36.000

_________._____ _________._____

0070 2113-0001000

SUBGRADE STABILIZATION
MATERIAL, POLYMER GRID

SY

10,580.000

_________._____ _________._____

0080 2115-0100000

MODIFIED SUBBASE CY

6,404.000

_________._____ _________._____

0090 2122-5190007

PAVED SHOULDER, P.C. CONCRETE,
7 IN.

SY

3,360.000

_________._____ _________._____

0100 2123-7450020

SHOULDER FINISHING, EARTH Refer
to Tab. 112-9 on Sheet C.6.

STA

71.000

_________._____ _________._____

0110 2301-1033095

STANDARD OR SLIP FORM
PORTLAND CEMENT CONCRETE
PAVEMENT, CLASS C, CLASS 3
DURABILITY, 9.5 IN.

SY

15,453.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 7
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Proposal ID: 11-0072-035

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

0120 2315-8275025

SURFACING, DRIVEWAY, CLASS A
CRUSHED STONE

TON

33.000

_________._____ _________._____

1.00000

0130 2316-0000110

PAYMENT ADJUSTMENT
INCENTIVE/DISINCENTIVE FOR PCC
PAVEMENT SMOOTHNESS (BY
SCHEDULE)

EACH

5,000.000

5,000.00

0140 2401-6745359

REMOVAL OF CONCRETE
FOUNDATIONS OF LIGHT POLES

EACH

2.000

_________._____ _________._____

0150 2401-6745765

REMOVAL OF LIGHT POLES EACH

2.000

_________._____ _________._____

0160 2402-2720100

EXCAVATION, CLASS 20, FOR
ROADWAY PIPE CULVERT

CY

100.000

_________._____ _________._____

0170 2416-0100018

APRONS, CONCRETE, 18 IN. DIA. EACH

1.000

_________._____ _________._____

0180 2416-0100024

APRONS, CONCRETE, 24 IN. DIA. EACH

2.000

_________._____ _________._____

0190 2416-0102230

APRON, LOW CLEARANCE
CONCRETE, EQUIVALENT DIAMETER
30 IN.

EACH

2.000

_________._____ _________._____

0200 2416-1180018

CULVERT, CONCRETE ROADWAY
PIPE, 18 IN. DIA.

LF

82.000

_________._____ _________._____

0210 2416-1180024

CULVERT, CONCRETE ROADWAY
PIPE, 24 IN. DIA.

LF

70.000

_________._____ _________._____
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AASHTOWare Project™ Version 4.5 Revision 027

Proposal ID: 11-0072-035

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

0220 2416-1200230

CULVERT, LOW CLEARANCE
CONCRETE ROADWAY PIPE,
EQUIVALENT DIAMETER 30 IN.

LF

120.000

_________._____ _________._____

0230 2435-0251224

INTAKE, SW-512, 24 IN. EACH

1.000

_________._____ _________._____

0240 2435-0600020

MANHOLE ADJUSTMENT, MAJOR EACH

2.000

_________._____ _________._____

0250 2502-8212034

SUBDRAIN, LONGITUDINAL,
(SHOULDER) 4 IN. DIA.

LF

6,540.000

_________._____ _________._____

0260 2502-8221306

SUBDRAIN OUTLET, DR-306 EACH

16.000

_________._____ _________._____

0270 2503-0200036

REMOVE STORM SEWER PIPE LESS
THAN OR EQUAL TO 36 IN.

LF

190.000

_________._____ _________._____

0280 2510-6745850

REMOVAL OF PAVEMENT SY

12,610.000

_________._____ _________._____

0290 2515-2475006

DRIVEWAY, P.C. CONCRETE, 6 IN. SY

270.000

_________._____ _________._____

0300 2515-6745600

REMOVAL OF PAVED DRIVEWAY SY

288.000

_________._____ _________._____

0310 2517-4225210

RAILROAD APPROACH SECTION,
P.C.C.

SY

2,120.000

_________._____ _________._____

0320 2519-4200090

REMOVAL AND REINSTALLATION OF
FENCE, FIELD

LF

90.000

_________._____ _________._____

0330 2524-6765010

REMOVE AND REINSTALL SIGN AS
PER PLAN

EACH

9.000

_________._____ _________._____

Proposal Schedule of Items Page 3 of 7
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AASHTOWare Project™ Version 4.5 Revision 027

Proposal ID: 11-0072-035

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

0340 2524-6765110

REMOVAL OF TYPE A SIGN EACH

55.000

_________._____ _________._____

0350 2524-9276010

PERFORATED SQUARE STEEL TUBE
POSTS

LF

383.000

_________._____ _________._____

0360 2524-9276021

PERFORATED SQUARE STEEL TUBE
POST ANCHOR, BREAK-AWAY SOIL
INSTALLATION

EACH

61.000

_________._____ _________._____

0370 2524-9325001

TYPE A SIGNS, SHEET ALUMINUM SF

259.000

_________._____ _________._____

0380 2525-0000100

TRAFFIC SIGNALIZATION LUMP SUM _________._____LUMP SUM

0390 2527-9263118

PAINTED PAVEMENT MARKINGS,
WATERBORNE OR SOLVENT

STA

235.000

_________._____ _________._____

0400 2527-9263146

PAINTED SYMBOLS AND LEGENDS,
WATERBORNE OR SOLVENT

EACH

16.000

_________._____ _________._____

0410 2528-2518000

SAFETY CLOSURE EACH

4.000

_________._____ _________._____

0420 2528-8445110

TRAFFIC CONTROL LUMP SUM _________._____LUMP SUM

540.00000

0430 2528-8445113

FLAGGERS EACH

2.000

1,080.00

0440 2533-4980005

MOBILIZATION LUMP SUM _________._____LUMP SUM

0450 2554-0212030

VALVE BOX REPLACEMENT EACH

1.000

_________._____ _________._____
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Proposal ID: 11-0072-035

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

0460 2555-0000010

DELIVER AND STOCKPILE SALVAGED
MATERIALS

LUMP SUM _________._____LUMP SUM

0470 2595-0005120

RAILROAD PROTECTIVE LIABILITY
INSURANCE FOR CHICAGO,
CENTRAL AND PACIFIC RAILROAD /
CEDAR RIVER RAILROAD COMPANY

LUMP SUM _________._____LUMP SUM

0480 2599-9999005

('EACH' ITEM) TILE REPAIR EACH

3.000

_________._____ _________._____

0490 2599-9999007

('HOURS' ITEM) EXPLORATORY
EXCAVATION

HOUR

6.000

_________._____ _________._____

0500 2601-2636043

SEEDING AND FERTILIZING (RURAL) ACRE

2.200

_________._____ _________._____

0510 2601-2636044

SEEDING AND FERTILIZING (URBAN) ACRE

1.100

_________._____ _________._____

0520 2601-2642120

STABILIZING CROP - SEEDING AND
FERTILIZING (URBAN)

ACRE

3.300

_________._____ _________._____

0530 2602-0000020

SILT FENCE LF

2,341.000

_________._____ _________._____

0540 2602-0000071

REMOVAL OF SILT FENCE OR SILT
FENCE FOR DITCH CHECKS

LF

1,171.000

_________._____ _________._____

0550 2602-0000101

MAINTENANCE OF SILT FENCE OR
SILT FENCE FOR DITCH CHECK

LF

234.000

_________._____ _________._____

0560 2602-0000150

STABILIZED CONSTRUCTION
ENTRANCE, EC-303

LF

200.000

_________._____ _________._____
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Proposal ID: 11-0072-035

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

0570 2602-0000320

PERIMETER AND SLOPE SEDIMENT
CONTROL DEVICE, 20 IN. DIA.

LF

4,862.000

_________._____ _________._____

0580 2602-0000351

REMOVAL OF PERIMETER AND
SLOPE OR DITCH CHECK SEDIMENT
CONTROL DEVICE

LF

5,882.000

_________._____ _________._____

0590 2602-0000370

DITCH CHECK SEDIMENT CONTROL
DEVICE, 20 IN. DIA.

LF

1,020.000

_________._____ _________._____

500.00000

0600 2602-0010010

MOBILIZATIONS, EROSION CONTROL EACH

1.000

500.00

1,000.00000

0610 2602-0010020

MOBILIZATIONS, EMERGENCY
EROSION CONTROL

EACH

1.000

1,000.00

Section: 0001 _________._____Total:
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Proposal ID: 11-0072-035

0002 PAYMENT ADJUSTMENT INCENTIVE ITEMSSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Proposal
Line

Number Dollars Cents Dollars Cents

1.00000

0620 2301-7000110

PAYMENT ADJUSTMENT
INCENTIVE/DISINCENTIVE FOR PCC
PAVEMENT THICKNESS (BY
SCHEDULE)

EACH

14,000.000

14,000.00

1.00000

0630 2317-7000110

PAYMENT ADJUSTMENT
INCENTIVE/DISINCENTIVE FOR PCC
PAVEMENT SMOOTHNESS (BY
SCHEDULE)

EACH

11,500.000

11,500.00

Section: 0002 _________._____Total:

Total Bid: _________._____
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B.1

Match Line Match Line

CL

PROFILE GRADE

10-19-10  

  2E_TWLTL_   

24'

CL

PROFILE GRADE

10-19-10  

2E_   

TYPICAL SECTIONS

7" Existing HMA Overlay

7" Existing PCC Pavement

IA 7 - EXISTING SECTION

24-36'

24'

CL

PROFILE GRADE

10-19-10  

2E_   

IA 110 - EXISTING SECTION

90TH AVE - EXISTING SECTION

2" Existing HMA Overlay

8" Existing PCC Pavement

7 3/4" Existing PCC Pavement
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B.2

STATION TO STATION

CD at 17' spacingTransverse joints:
Mainline Jointing:

← 2%

CL

PROFILE GRADE

← 2%

2% →

2% →

2.5% →

KT-2 KT-3 KT-2

Backfill

Special

4%

4%
4:1
 Fo
res
lop

e

Special

Backfill
Construction

Earth Shoulder

4%

4%

12'12'

CD at 17' spacingTransverse joints:
Mainline Jointing:

STATION TO STATION

Feet

P

← 2%

12" MODIFIED SUBBASE

CL

← 2.5%

← 2%

KT-2
KT-3 KT-2

Backfill

Special Construction

Earth Shoulder

4%

4%

Special

Backfill
Construction

Earth Shoulder

4%

4%

12'12'

IA 7 - WEST LEG

TYPICAL SECTIONS

9.5" P.C. CONCRETE PAVEMENT

Construction

Earth Shoulder

STATION TO STATION

Feet

LT

Feet

RT

15+07.11 16+76.31 0'

19+16.31

21+66.63

24+12.71

12'

12'

0-12'3-7.7'

12'

STATION TO STATION

IA 7 - EAST LEG

STATION TO STATION

Feet

LT

Feet

RT

27+80.86

30+32.26

33+20.86

12-0'

12'

16+76.31

19+16.31

21+66.63

0-3'

7.7-12'

STATION TO STATION

STATION TO STATION

24+12.7115+07.11

24+12.71

28+57.51

33+96.84 0' 0'

28+57.51

30+32.26

33+20.86

27+80.86

12' 12'

12' 12-10.3'

10.3-6.4'

6.4-0'

24+12.71 29+80.94

30+32.26

2'

2-6'

6'33+96.8430+32.26

29+80.94

12" MODIFIED SUBBASE

9.5" P.C. CONCRETE PAVEMENT

12"  SPECIAL BACKFILL

12"  SPECIAL BACKFILL

24+12.71 33+96.84

4:1 Backslope

4:1 Backslope

IA 7 - PROPOSED SECTION

2% →← 2%

← 2%

← 2%
2% →

7" PCC  SHOULDER
7" PCC SHOULDER

7" PCC SHOULDER

7" PCC SHOULDER

2% →

← 2%

← 2%

PROFILE GRADE

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

STATION TO STATION

24+12.7115+07.11

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:
PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

Polymer Grid

Polymer Grid

for Stations 15+06.62 to 19+50.00
See Sheets D.1 and D.2 Profile View

Subdrain, Longitudinal, (SHLD) 4"

for Stations 15+06.62 to 15+75.00
See Sheet D.1 Profile View

Subdrain, Longitudinal, (SHLD) 4"

Subdrain, Longitudinal, (SHLD) 4"

Subdrain, Longitudinal, (SHLD) 4"

3:1 Foreslope

Foreslope Varies See Cross Sections (4:1 MAX)

For
esl

ope
 Va
ries
 Se

e C
ros

s S
ect
ion

s  (
4:1
 MAX)
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3' 1'

6'

3'1'

6'

RT
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3' 1'

6'
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2'

P

LTRT

EB THRUEB LEFTWB THRU

WB RIGHT WB THRU WB LEFT EB THRU
2'

10'

6'

2'2'

10:110:1

10:1

10:1



B.3

CL

2%

2%
2%

2%

PROFILE GRADE

STATION TO STATION

Feet

LT

L-2Longitudinal joint:

CD at 17' spacingTransverse joints:

Mainline Jointing:

2%

2%

12'

CL

2%

2%

2%

2%

PROFILE GRADE

Backfill

Special
Construction

Earth Shoulder

4%

4%

STATION TO STATION

L-2Longitudinal joint:

CD at 17' spacingTransverse joints:
Mainline Jointing:

IA 110 - NORTH LEG

Special

Backfill
Construction

Earth Shoulder

4%

4%

2%

2%

12'

STATION TO STATION

6' 6'

Special

Backfill
Construction

Earth Shoulder

4%

4%

6'

Backfill

Special
Construction

Earth Shoulder

4%

4%

6'

Feet

STATION TO STATION

Feet

LT

Feet

RT

IA 110 - SOUTH LEG

STATION TO STATION

TYPICAL SECTIONS

9.5" P.C. CONCRETE PAVEMENT

12" MODIFIED SUBBASE

9.5" P.C. CONCRETE PAVEMENT

12" MODIFIED SUBBASE

3:1
 Fo
res
lop

e

57+08.50 61+83.17 0'0'

61+83.17 62+43.18

62+43.18 63+09.25

65+30.1963+09.25

12'

12'

0-12'0-10'

10-12'

12'

66+16.64 68+42.06

68+42.06 73+84.84 16-12'12-0'

Feet

RT

12' 16'

66+16.64 73+84.8466+16.64 73+84.84

57+08.50 65+30.19 57+08.50 65+30.19

STATION TO STATIONSTATION TO STATION

3:1 Backslope

3:1 Backslope

4:1
 Fo
res
lop

e
4:1 Foreslope

3:1
 Ba

cks
lop

e

3:1
 Ba

cks
lop

e

3:1 Foreslope

7" PCC SHOULDER 7" PCC SHOULDER

7" PCC SHOULDER
7" PCC SHOULDER

IA 110 - PROPOSED SECTION

90TH AVE - PROPOSED SECTION

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

PCC Shoulder

Transverse joints: C at 17' spacing
Longitudinal joint:  BT-1 or BT-5

PCC Shoulder Jointing:

Subdrain, Longitudinal, (SHLD) 4" Subdrain, Longitudinal, (SHLD) 4"

Subdrain, Longitudinal, (SHLD) 4"
Subdrain, Longitudinal, (SHLD) 4"

12'
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 FENCES SILT OFTABULATION
EC-201  toRefer

 04-20-10 effective 100-17 Tab fills Sheet Entry DataThis

Location
Length

Remarks
Begin Station  StationEnd Side

LF

15+07.10 34+00.00 R 1873.0

 DEVICES CONTROL SEDIMENT CHECK DITCH AND SLOPEPERIMETER,
EC-204  Standards:Possible

 10-19-21 effective 100-19 Tab fills Sheet Entry DataThis

Location  Slope andPerimeter  CheckDitch

Remarks
Begin Station  StationEnd Side

 Installation ofLength  Installation ofLength

 Dia inch9  Dia inch12  Dia inch20  Dia inch12  Dia inch20

LF LF LF LF LF

15+07.10 34+00.00 L 1888.0 280.0

57+08.48 72+43.71 L 1488.0 460.0

57+08.48 72+43.71 R 1486.0 280.0

 SIGNS 'A' TYPE FORMATERIALS
 Sheets N and SI-119 SI-111, SI-101, toRefer

 10-15-13 effective 190-51 Tab fills Sheet Entry DataThis

NO.
LTRAVE

 OFDIR
 LOCATIONSIGN

 NUMBERSIGN DESCRIPTION

 SIZESIGN
 LOCATIONEXISTING

 POSTNEW
INSTALLATION

REMARKS

 POSTSWOOD
 TUBE STEEL SQUAREPERFORATED

 1/4"2

 INSERTPSST

TYPE

POST

SIZE

POST

POSTS

NO.
 6 X4

TYPE 'X'

DIM

'Y'

DIM

STATION
WIDTH HEIGHT AREA L M R L M R ANCHOR L M R

IN IN SF FT FT FT FT FT FT CONC SOIL SLIPBASE FT FT FT FT FT

1 EB 15+25 W3-3  AHEADSIGNAL 48 48 16.0 11 1 1

2 EB 16+85 -  -> AIRPORT ->, SCHALLER LAKE,^STORM 72 36 18.0 Wood 4"x6" 1 10 2 1

3 EB 16+85 D9-2MaR  -> 1HOSPITAL 48 24 8.0 PSST - 1 1 1

4 WB 17+05 W11-3 DEER 30 30 6.3 PSST - 1 1 1

5 WB 17+05 W16-4  MILE 1NEXT 30 24 5.0 PSST - 1 1 1

6 EB 17+90 W10-2R  INTERSECTION RIGHT TRACKS PARALLELRR 30 30 6.3 PSST - 1 1 1

7 EB 19+05 -  LAKESTORM 60 18 7.5 Wood 4"x6" 1 11 1 1

8 EB 19+05 R2-1  50 LIMITSPEED 24 30 5.0 Wood 4"x6" 1 1 1

9 EB 19+05 -  ENFORCED ORDINANCE BRAKEENGINE 18 18 2.3 Wood 4"x4" 1 9 1 1

10 WB 19+05 R2-1  55 LIMITSPEED 24 30 5.0 Wood 4"x6" 1 10 1 1

11 EB 21+05 M3-2 EAST 24 12 2.0 Wood 4"x6" 1 12 1 1

12 EB 21+05 M1-5  7IA 24 24 4.0 Wood 4"x6" 1 1 1

13 EB 21+05 M6-3  ARROWUP 21 15 2.2 Wood 4"x6" 1 1 1

14 EB 21+05 M3-3 SOUTH 24 12 2.0 Wood 4"x6" 1 12 1 1

15 EB 21+05  M1-5  110IA 30 24 5.0 Wood 4"x6" 1 1 1

16 EB 21+05 M6-1R  ARROWRIGHT 21 15 2.2 Wood 4"x6" 1 1 1

17 EB 22+25 M3-4 WEST 24 12 2.0 Wood 4"x4" 1 10 1 1

18 EB 22+25 M1-5  7IA 24 24 4.0 Wood 4"x4" 1 1 1

19 EB 22+25 -  OF COURTESY REMOVALLITTER 24 30 5.0 Wood 4"x4" 1 11 1 1

20 EB 22+25 -  CLUB KEY SCHOOL HIGH LAKESTORM 24 18 3.0 Wood 4"x4" 1 1 1

21 SB 23+60 R1-1 STOP 30 30 6.3 PSST - 1

22 SB 23+60 W4-4P  STOP NOTE DOES TRAFFICCROSS 24 12 2.0 PSST - 1

23 NB/SB 24+15 -  7HWY 24 12 2.0 Pole - 1

24 EB/WB 24+15 -  110HWY 24 12 2.0 Pole - 1

25 EB/WB 24+15 -  AVE90TH 24 12 2.0 Pole - 1

26 NB 24+50 R1-1 STOP 30 30 6.3 PSST - 1

27 NB 24+90 R1-1 STOP 30 30 6.3 PSST - 1

28 WB 24+90 R5-1  ENTER NOTDO 30 30 6.3 PSST - 1

29 WB 26+10 M3-3 SOUTH 24 12 2.0 Wood 4"x6" 1 12 1 1

30 WB 26+10  M1-5  110IA 30 24 5.0 Wood 4"x6" 1 1 1

31 WB 26+10 M6-1L  ARROWLEFT 42 18 5.3 Wood 4"x6" 1 1 1

32 WB 26+10 M3-4 WEST 24 12 2.0 Wood 4"x6" 1 12 1 1

33 WB 26+10 M1-5  7IA 24 24 4.0 Wood 4"x6" 1 1 1

34 WB 26+10 M6-3  ARROWUP 21 15 2.2 Wood 4"x6" 1 1 1

35 EB 26+30 M3-2 EAST 24 12 2.0 Wood 4"x4" 1 10 1 1

36 EB 26+30 M1-5  7IA 24 24 4.0 Wood 4"x4" 1 1 1

37 WB 28+85 -  AIRPORT <- SCHALLER, <-^ALTA, 72 36 18.0 Wood 4"x6" 1 10 2 1

38 WB 30+45 M3-4 WEST 24 12 2.0 12 1 1

39 WB 30+45 M1-5  7IA 24 24 4.0 Wood 4"x4" 1 1 1

40 WB 30+45 M6-3  ARROWUP 21 15 2.2 Wood 4"x4" 1 1 1

41 EB 30+70 W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1

42 WB 31+95 W10-2L  INTERSECTION LEFT TRACKS PARALLELRR 30 30 6.3 Wood 4"x4" 1 10 1 1

43 NB 57+80 -  -> LAKE STORM<-ALTA, 72 30 15.0 Wood 4"x4" 1 10 2 1

44 NB 59+00 W10-1  WARNING ADVANCERR 36 36 9.0 Wood 4"x4" 1 10 1 1

45 NB 59+05 W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1

46 NB 59+95 M1-5  7IA 24 24 4.0 Wood 4"x4" 1 11 1 1

47 NB 59+95 M6-4  ARROWDOUBLE 21 15 2.2 Wood 4"x4" 1 1 1

48 NB 61+05 S5-2  ZONE SCHOOLEND 24 30 5.0 PSST - 1 1 1

49 NB 61+10 S1-1  CROSSINGSCHOOL 36 36 9.0 PSST - 1 1 1

50 NB 61+10 W16-9P AHEAD 24 12 2.0 PSST - 1 1

51 NB 61+80 R8-8  TRACKS ON STOP NOTDO 24 30 5.0 Wood 4"x6" 1 10 1 1

52 NB 61+95 D11-1  ROUTEBIKE 24 18 3.0 PSST - 1 1 1

53 NB 61+95 M6-3  ARROWUP 12 9 0.8 PSST - 1 1

54 SB 63+10 R2-1  45 LIMITSPEED 24 30 5.0 Wood 4"x4" 1 10 1 1

55 SB 68+00 D11-1  ROUTEBIKE 24 18 3.0 PSST - 1 1 1

56 SB 68+00 M6-3  ARROWUP 12 9 0.8 PSST - 1 1

57 NB 72+05 W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1

58 SB 73+40 W3-3  AHEADSIGNAL 30 30 6.3 1 10 1

59 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

60 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

61 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

62 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

63 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

64 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

65 WB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

66 EB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

67 EB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

68 EB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

69 EB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

70 EB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

71 EB W14-3  ZONE PASSINGNO 30 30 6.3 Wood 4"x4" 1 10 1 1  Route Detour C49 onLocated

 replaced. be to signs expected the are 59-71 No. Signs sizes. standard MUTCD meet not do that route detour on signs all replace shall ContractorNote:
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 04-16-13 effective 108-22 Tab fills Sheet Entry DataThis

 2.00 @ (Yellow) Centerline DoubleDCY4:  6.00 @ (White) Line StopSLW2:  0.25 @ (White) Line Lane BrokenBLW4:

 2.00 @ (Yellow) Line ChannelizingCHY8:  1.00 @ (White) Line Lane SolidSLW4:  1.00 @ (White) Right Line EdgeELW4:

Location  (Unfactored) Type Line byLength

Remarks
 IDRoad  Station toStation

(STA)

Length

Travel

 ofDir.
 TypeMarking

Side BCY4* DCY4 NPY4** BLW4 ELW4 CHY8 SLW4 SLW2

L C R STA STA STA STA STA STA STA STA STA STA STA STA STA STA

 7Highway 15+07.10 16+76.30 1.69 EB  PaintWaterborne/Solvent x 1.69

15+07.10 21+66.63 6.60 BOTH  PaintWaterborne/Solvent x x 13.20

15+07.10 21+66.63 6.60 BOTH  PaintWaterborne/Solvent x 2.10  HatchingCross

15+07.10 22+34.41 7.27 WB  PaintWaterborne/Solvent x 7.27

16+76.30 19+16.72 2.40 EB  PaintWaterborne/Solvent x 2.40

19+16.30 23+23.16 4.07 EB  PaintWaterborne/Solvent x 4.07

19+16.72 23+78.77 4.62 EB  PaintWaterborne/Solvent x 4.62

21+66.63 23+62.92 1.96 BOTH  PaintWaterborne/Solvent x 1.96

21+66.63 23+78.77 2.12 EB  PaintWaterborne/Solvent x 2.12

22+34.41 23+07.92 0.74 WB  PaintWaterborne/Solvent x 0.75

23+62.92 23+62.92 0.00 EB  PaintWaterborne/Solvent x 0.12

23+65.49 23+70.77 0.05 EB  PaintWaterborne/Solvent x 0.10

23+70.77 23+70.77 0.00 EB  PaintWaterborne/Solvent x 0.31

24+54.65 24+74.72 0.20 WB  PaintWaterborne/Solvent x 0.20

24+60.00 24+60.00 0.00 WB  PaintWaterborne/Solvent x 0.24

24+60.00 24+60.68 0.01 WB  PaintWaterborne/Solvent x 0.13

24+60.00 28+57.71 3.98 WB  PaintWaterborne/Solvent x 3.98

24+60.00 26+60.00 2.00 WB  PaintWaterborne/Solvent x 2.00

24+60.00 26+60.86 2.01 BOTH  PaintWaterborne/Solvent x 2.01

25+00.45 25+56.62 0.56 EB  PaintWaterborne/Solvent x 0.57

24+74.72 28+57.41 3.83 WB  PaintWaterborne/Solvent x 3.83

25+56.62 34+00.00 8.43 EB  PaintWaterborne/Solvent x 8.43

26+60.86 33+20.86 6.60 BOTH  PaintWaterborne/Solvent x x 13.21

26+60.86 33+20.86 6.60 BOTH  PaintWaterborne/Solvent x 2.61  HatchingCross

28+57.41 30+32.26 1.75 WB  PaintWaterborne/Solvent x 1.76

30+32.26 33+21.13 2.89 WB  PaintWaterborne/Solvent x 2.89

33+20.86 34+00.00 0.79 BOTH  PaintWaterborne/Solvent x 0.79

33+21.13 34+00.00 0.79 WB  PaintWaterborne/Solvent x 0.79

0.00  PaintWaterborne/Solvent

 110Highway 57+08.03 61+83.17 4.75 NB  PaintWaterborne/Solvent x 4.75

57+08.48 63+09.25 6.01 BOTH  PaintWaterborne/Solvent x x 12.02

57+08.48 63+09.25 6.01 BOTH  PaintWaterborne/Solvent x 1.67  HatchingCross

57+08.87 63+09.25 6.00 SB  PaintWaterborne/Solvent x 6.01

61+83.17 62+43.18 0.60 NB  PaintWaterborne/Solvent x 0.60

62+43.18 64+49.63 2.06 NB  PaintWaterborne/Solvent x 2.06

62+43.62 65+15.32 2.72 NB  PaintWaterborne/Solvent x 2.72

63+09.10 65+15.32 2.06 NB  PaintWaterborne/Solvent x 2.06

63+09.25 65+15.32 2.06 BOTH  PaintWaterborne/Solvent x 2.06

63+09.25 63+68.45 0.59 SB  PaintWaterborne/Solvent x 0.59

63+68.45 64+92.22 1.24 SB  PaintWaterborne/Solvent x 1.24

64+47.28 64+47.28 0.00 NB  PaintWaterborne/Solvent x 0.12

64+49.63 64+78.72 0.29 NB  PaintWaterborne/Solvent x 0.29

64+52.21 64+52.21 0.00 NB  PaintWaterborne/Solvent x x x 0.12

64+58.50 64+58.50 0.00 NB  PaintWaterborne/Solvent x 0.12

64+70.72 65+11.44 0.41 NB  PaintWaterborne/Solvent x 0.76

64+92.22 65+77.45 0.85 SB  PaintWaterborne/Solvent x 1.05

65+05.86 65+15.32 0.09 NB  PaintWaterborne/Solvent x 0.25

65+15.32 65+15.32 0.00 NB  PaintWaterborne/Solvent x x x 0.36

0.00  PaintWaterborne/Solvent

 Avenue90th 65+84.71 66+27.67 0.43 NB  PaintWaterborne/Solvent x 0.55

66+16.64 66+16.68 0.00 SB  PaintWaterborne/Solvent x 0.13

66+16.64 68+42.06 2.25 SB  PaintWaterborne/Solvent x 2.25

66+27.67 67+03.06 0.75 NB  PaintWaterborne/Solvent x 0.76

66+16.68 66+45.47 0.29 SB  PaintWaterborne/Solvent x 0.38

66+41.27 66+82.50 0.41 SB  PaintWaterborne/Solvent x 0.76

66+42.06 66+42.06 0.00 SB  PaintWaterborne/Solvent x 0.12

66+42.06 68+42.06 2.00 BOTH  PaintWaterborne/Solvent x 2.00

66+82.50 66+97.49 0.15 SB  PaintWaterborne/Solvent x 0.15

66+97.49 68+41.70 1.44 SB  PaintWaterborne/Solvent x 1.44

67+03.06 73+84.84 6.82 NB  PaintWaterborne/Solvent x 6.82

68+41.70 73+76.48 5.35 SB  PaintWaterborne/Solvent x 5.35

68+42.06 73+75.40 5.33 BOTH  PaintWaterborne/Solvent x x 10.67

68+42.06 73+75.40 5.33 BOTH  PaintWaterborne/Solvent x 1.75  HatchingCross

73+75.40 73+84.84 0.09 BOTH  PaintWaterborne/Solvent x x 0.09

73+76.48 73+84.84 0.08 SB  PaintWaterborne/Solvent x 0.08

 lengthline 0.00 8.92 0.00 0.00 68.48 57.23 19.20 2.50

factor 0.25 2.00 1.25 0.25 1.00 2.00 1.00 6.00

subtotal 0.00 17.84 0.00 0.00 68.48 114.46 19.20 15.00

 TYPES LINE MARKINGPAVEMENT
PM-110 See
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2

HANDHOLE

HANDHOLE NO.
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SIGNAL BASE NO.

SIGNAL FACE NO./FLASHER FACE NO.

SYMBOLS

CONDUIT

VEHICLE HEAD SYMBOL

PUSH BUTTON STATION

VIDEO DETECTOR

EVP CONFIRMATORY LIGHT 

EVP DETECTOR 

SIGN

PEDESTRIAN HEAD

2

H

TRAFFIC SIGNAL PLAN

RJH

MLW

RJH

P11.120411

ALL ITEMS LISTED IN THIS TABLE ARE INCLUDED IN THE LUMP SUM COST FOR SIGNAL INSTALLATION

28. CONTROLLER TO COORDINATE WITH RAILROAD SIGNAL FOR PREEMPTION TO THE RAILROAD LINE.

INSTALLATION AND MAINTENANCE REQUIREMENTS.

WITHOUT JAVA TOOLS.  FULL COLOR LIVE QUAD VIEW IS PREFERRED.  PROPOSED PRODUCTS WILL BE REVIEWED BY THE CITY FOR PERFORMANCE ACCEPTABILITY AS WELL AS 

UNIT PER APPROACH.  THE SYSTEM WILL SUPPORT DETECTOR INPUT ASSIGNMENT AS LISTED IN THE PLANS AND WILL PROVIDE REMOTE VIEWING AND PROGRAMMING OVER ETHERNET 

27. VEHICLE DETECTION WILL BE VIDEO BASED CAPABLE OF PROVIDING RELIABLE STOPLINE AND ADVANCE DETECTION AS LOCATED IN THE PLANS, WITH NO MORE THAN ONE DETECTION 

FURNISH AND INSTALL ALL MATERIALS AND EQUIPMENT REQUIRED FOR ELECTRICAL SERVICE.  SIGNAL CABINET ADDRESS SHALL BE COORDINATED WITH THE CITY OF STORM LAKE.

26. ELECTRICAL SERVICE SHALL BE 120V SINGLE-PHASE.  SIGNALS AND LIGHTING SHALL BE METERED.  LIGHTING SHALL BE ON A SEPARATE 20 AMPERE BREAKER.  CONTRACTOR SHALL 

INSTALL UN-FUSED Y CONNECTORS IN THE ADJACENT HANDHOLE WHERE APPLICABLE.

25. INSTALL TWO (2) 1-CONDUCTOR #10 CABLES FROM THE LUMINAIRE HEAD TO THE BASE OF THE POLE.  FURNISH AND INSTALL FUSED CONNECTORS AT THE POLE BASE.  FURNISH AND 

24. LUMINARIES SHALL BE LED 150W, 4000 K COLOR TEMPERATURE, TYPE 2 DISTRIBUTION, GRAY FINISH WITH PHOTOCELL CONTROL.  

23. CONTROLLER CABINET SHALL INCLUDE 12" RISER WITH BATTERY SHELF AND UNINTERRUPTIBLE POWER SUPPLY (UPS) SYSTEM FOR SIGNAL OPERATION, PER SUPPLIER SPECIFICATIONS.

22. INSTALL RODENT GUARD (NOT GROUT) BETWEEN MAST ARM POLE BASES AND TOP OF POLE FOUNDATIONS.

21. INSTALL WIND DAMPENING DEVICE (18" X48") ON ALL MAST ARMS.

20. STREET NAME SIGNS SHALL HAVE HIGHWAY SERIES C 12" FONT AND 24" BLADE HEIGHT

19. SIGNAL HEADS SHALL HAVE BLACK FACES, VISORS, BODIES, AND BACKPLATES (WHERE INDICATED).  VISORS SHALL BE CAP STYLE.

18. MAST ARMS AND POLES SHALL BE DESIGNED TO SUPPORT TRAFFIC SIGNALS, SIGNS, AND EQUIPMENT SHOWN IN THE PLANS.

17. TRAFFIC SIGNAL MOUNTING BRACKETS SHALL UTILIZE STAINLESS STEEL BANDING FOR SIDE OF POLE MOUNTING AND GALVANIZED STEEL CABLE FOR MAST ARM MOUNTING.

SHOWN IN THE TRAFFIC SIGNAL POLE DATA TABLE.  CONTRACTOR SHALL FIELD VERIFY SIGNAL HEAD LOCATIONS.

16. UNLESS OTHERWISE DIRECTED, TRAFFIC SIGNAL HEADS ON MAST ARMS ARE TO BE ALIGNED OVER THE CENTER OF INTERSECTION APPROACH LANES.  APPROXIMATE LOCATIONS ARE AS 

TRACER WIRE IN EACH CONDUIT.

15. THE CONTRACTOR HAS THE OPTION TO BORE OR TRENCH CONDUIT, HOWEVER, CONDUIT SHALL BE BORED UNDER UNDISTURBED PAVEMENT.  INSTALL ONE (1) PULL TAPE AND ONE (1) 

14. ABOVE GROUND RISERS SHALL BE RIGID STEEL CONDUIT.  ALL OTHER CONDUIT SHALL BE RIGID PVC SCHEDULE 40 CONDUIT OR DIRECTIONAL BORED HDPE SDR 13.5 CONDUIT.

13. DETECTION, TMC, AND EVP CABLES SHALL BE PER SUPPLIER SPECIFICATIONS.  NO SPLICES ALLOWED IN THE DETECTION, TMC, OR EVP CABLES.

THE CABINET FOOTING.

CABINET.  GROUND THE CONTROLLER CABINET SEPARATELY WITH AN ADDITIONAL GROUND ROD IN THE NEAREST HANDHOLE TO THE CONTROLLER CABINET AND A ROD ADJACENT TO 

SIGNAL FOOTING AND HANDHOLE GROUND RODS TO FORM A CONTINUOUSLY GROUNDED SYSTEM.  TERMINATE THE GROUNDING CIRCUIT AT THE HANDHOLE NEAREST THE CONTROLLER 

12. INSTALL A GROUND ROD IN EACH PROPOSED HANDHOLE WITH THE TRAFFIC SIGNAL CIRCUITS AND GROUND WIRE.  INSTALL A #6 AWG BARE COPPER GROUND WIRE BETWEEN THE 

5-CONDUCTOR CABLE SHALL BE USED IN POLES FOR EACH PEDESTRIAN SIGNAL HEAD.   ALL SIGNAL CABLE SHALL BE #14 AWG UNLESS OTHERWISE NOTED ON THE PLANS.

11. INSTALL ONE SIGNAL CABLE FROM EACH SIGNAL HEAD TO THE BASE OF THE POLE.  A 7-CONDUCTOR CABLE SHALL BE USED IN POLES FOR EACH VEHICLE SIGNAL HEAD, AND A 

APPROACH TO THE INTERSECTION ONE WEEK PRIOR TO ACTIVATION PER IOWA DOT RECOMMENDATIONS FOR TRAFFIC SIGNAL TURN-ON.

10. PROVIDE TWO WEEK NOTICE TO THE CITY OF STORM LAKE BEFORE PLACING THE PERMANENT TRAFFIC SIGNALS INTO OPERATION.  PROVIDE PORTABLE DYNAMIC MESSAGE SIGN ON EACH 

9. PROVIDE STRUCTURAL CONCRETE TESTING (2-CYLINDERS, 7-DAY AND 28-DAY, FOR EACH BATCH) IN ACCORDANCE WITH ASTM C39 AS POURED FOR POLE FOOTINGS.

PLACING HANDHOLES AND CONSTRUCTION FOOTINGS.

8. THE PLAN LOCATIONS OF ALL HANDHOLES ARE APPROXIMATE ONLY AND ARE SUBJECT TO ADJUSTMENT IN THE FIELD BY THE ENGINEER.  OBTAIN ENGINEER'S APPROVAL PRIOR TO 

CONDUIT/CIRCUIT INSTALLATION.

7. SECONDARY SERVICE LOCATION IS APPROXIMATE.  CONTRACTOR IS RESPONSIBLE FOR COORDINATING POWER SERVICE LOCATIONS WITH POWER SERVICE PROVIDER PRIOR TO 

LOCATIONS.

TO ESTABLISH LOCATIONS.  PRIOR TO CONSTRUCTION, CONTRACTOR SHALL UNCOVER EXISTING UTILITIES AT CRITICAL LOCATIONS TO VERIFY EXACT HORIZONTAL AND VERTICAL 

6. THE PLAN LOCATIONS OF UNDERGROUND UTILITIES ARE APPROXIMATE ONLY.  THE CONTRACTOR SHALL NOTIFY ALL COMPANIES PRIOR TO STARTING ANY EXCAVATION ON THE PROJECT 

5. ROADWAY GEOMETRICS REPRESENT EXISTING AND PROPOSED FEATURES.

PLAN QUANTITIES.  QUANTITIES WILL NOT BE MEASURED IN THE FIELD.

4. THE CONTRACTOR SHALL FURNISH A SCHEDULE OF UNIT PRICES FOR ESTIMATED TRAFFIC SIGNAL QUANTITIES AT PROJECT PRE-CONSTRUCTION MEETING.  PAYMENT WILL BE BASED ON 

3. THE CONTRACTOR SHALL HAVE AN EMPLOYEE ON THE PROJECT SITE WITH A LEVEL II INTERNATIONAL MUNICIPAL SIGNAL ASSOCIATION (IMSA) TRAFFIC SIGNAL CERTIFICATION.

TRAFFIC CONTROL DEVICES FOR STREETS AND HIGHWAYS, AS ADOPTED BY THE DEPARTMENT PER 761 OF THE IOWA ADMINISTRATIVE CODE (IAC), CHAPTER 130.

2. PROVIDE TRAFFIC CONTROL DEVICES (INCLUDING THOSE REQUIRED TO FACILITATE THE CONSTRUCTION OF TRAFFIC SIGNALS) IN ACCORDANCE WITH THE CURRENT MANUAL ON UNIFORM 

EQUIPMENT AND MATERIAL NECESSARY TO PROVIDE A COMPLETE AND FUNCTIONAL TRAFFIC SIGNAL INSTALLATION IN CONFORMANCE WITH THE PLANS AND SPECIFICATIONS.

1. ALL QUANTITIES SHOWN IN THE TRAFFIC SIGNAL PLANS ARE FOR INFORMATIONAL AND ESTIMATING PURPOSES ONLY.  THE CONTRACTORS LUMP SUM BID SHALL INCLUDE ALL LABOR, 

TRAFFIC SIGNAL GENERAL NOTES:
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ENGINEER'S ESTIMATE
HIGHWAY 7 & 110 INTERSECTION UPGRADE PROJECT

STPN-007-2(35)--2J-11

CITY OF STORM LAKE, IA

BMI PROJECT NO. P11.120411

Date: 1/17/2022

BASE BID

1 2102-0425071 SPECIAL BACKFILL 8416 CY $33.50 $281,936.00

2 2102-2625000 EMBANKMENT-IN-PLACE 3685 CY $22.00 $81,070.00

3 2102-2713070 EXCAVATION, CLASS 13, ROADWAY AND BORROW 8325 CY $6.00 $49,950.00

4 2105-8425015 TOPSOIL, STRIP, SALVAGE AND SPREAD 6650 CY $6.00 $39,900.00

5 2107-0875000 COMPACTION WITH MOISTURE AND DENSITY CONTROL 4460 CY $1.50 $6,690.00

6 2109-8225100 SPECIAL COMPACTION OF SUBGRADE 36 STA $560.00 $20,160.00

7 2113-0001000 SUBGRADE STABILIZATION MATERIAL, POLYMER GRID 10580 SY $2.50 $26,450.00

8 2115-0100000 MODIFIED SUBBASE 6404 CY $40.00 $256,160.00

9 2122-5190007 PAVED SHOULDER, P.C. CONCRETE, 7 IN. 3360 SY $50.00 $168,000.00

10 2123-7450020 SHOULDER FINISHING, EARTH 71 STA $211.80 $15,038.08

11 2301-1033095

STANDARD OR SLIP FORM PORTLAND CEMENT CONCRETE PAVEMENT, 

CLASS C, CLASS 3 DURABILITY, 9.5 IN. 15453 SY $60.00 $927,180.00

12 2315-8275025 SURFACING, DRIVEWAY, CLASS A CRUSHED STONE 33 TON $30.00 $990.00

13 2316-0000110

PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR PCC PAVEMENT 

SMOOTHNESS (BY SCHEDULE) 1 EACH $5,000.00 $5,000.00

14 2401-6745359 REMOVAL OF CONCRETE FOUNDATIONS OF LIGHT POLES 2 EACH $550.00 $1,100.00

15 2401-6745765 REMOVAL OF LIGHT POLES 2 EACH $475.00 $950.00

16 2402-2720100 EXCAVATION, CLASS 20, FOR ROADWAY PIPE CULVERT 100 CY $35.00 $3,500.00

17 2416-0100018 APRONS, CONCRETE, 18 IN. DIA. 1 EACH $1,000.00 $1,000.00

18 2416-0100024 APRONS, CONCRETE, 24 IN. DIA. 2 EACH $1,200.00 $2,400.00

19 2416-0102230 APRON, LOW CLEARANCE CONCRETE, EQUIVALENT DIAMETER 30 IN. 2 EACH $1,800.00 $3,600.00

20 2416-1180018 CULVERT, CONCRETE ROADWAY PIPE, 18 IN. DIA. 82 LF $65.00 $5,330.00

21 2416-1180024 CULVERT, CONCRETE ROADWAY PIPE, 24 IN. DIA. 70 LF $80.00 $5,600.00

22 2416-1200230

CULVERT, LOW CLEARANCE CONCRETE ROADWAY PIPE, EQUIVALENT 

DIAMETER 30 IN. 120 LF $150.00 $18,000.00

23 2435-0251224 INTAKE, SW-512, 24 IN. 1 EACH $3,000.00 $3,000.00

24 2435-0600020 MANHOLE ADJUSTMENT, MAJOR 2 EACH $700.00 $1,400.00

25 2502-8212034 SUBDRAIN, LONGITUDINAL, (SHOULDER) 4 IN. DIA. 6540 LF $8.00 $52,320.00

26 2502-8221306 SUBDRAIN OUTLET, DR-306 16 EACH $400.00 $6,400.00

27 2503-0200036 REMOVE STORM SEWER PIPE LESS THAN OR EQUAL TO 36 IN. 190 LF $15.00 $2,850.00

28 2510-6745850 REMOVAL OF PAVEMENT 12610 SY $7.00 $88,270.00

29 2515-2475006 DRIVEWAY, P.C. CONCRETE, 6 IN. 270 SY $60.00 $16,200.00

30 2515-6745600 REMOVAL OF PAVED DRIVEWAY 288 SY $10.00 $2,880.00

31 2517-4225210 RAILROAD APPROACH SECTION, P.C.C. 2120 SY $100.00 $212,000.00

32 2519-4200090 REMOVAL AND REINSTALLATION OF FENCE, FIELD 90 LF $10.00 $900.00

33 2524-6765010 REMOVE AND REINSTALL SIGN AS PER PLAN 9 EACH $150.00 $1,350.00

34 2524-6765110 REMOVAL OF TYPE A SIGN 55 EACH $25.00 $1,375.00

35 2524-9276010 PERFORATED SQUARE STEEL TUBE POSTS 383 LF $10.00 $3,830.00

36 2524-9276021

PERFORATED SQUARE STEEL TUBE POST ANCHOR, BREAK-AWAY SOIL 

INSTALLATION 61 EACH $85.00 $5,185.00

37 2524-9325001 TYPE A SIGNS, SHEET ALUMINUM 259 SF $32.00 $8,288.00

38 2525-0000100 TRAFFIC SIGNALIZATION 1 LS $300,000.00 $300,000.00

39 2527-9263118 PAINTED PAVEMENT MARKINGS, WATERBORNE OR SOLVENT 235 STA $12.00 $2,820.00

40 2527-9263146 PAINTED SYMBOLS AND LEGENDS, WATERBORNE OR SOLVENT 16 EACH $500.00 $8,000.00

41 2528-2518000 SAFETY CLOSURE 4 EACH $150.00 $600.00

42 2528-8445110 TRAFFIC CONTROL 1 LS $30,000.00 $30,000.00

43 2528-8445113 FLAGGERS 2 EACH $750.00 $1,500.00

44 2533-4980005 MOBILIZATION 1 LS $75,000.00 $75,000.00

45 2554-0212030 VALVE BOX REPLACEMENT 1 EACH $350.00 $350.00

46 2555-0000010 DELIVER AND STOCKPILE SALVAGED MATERIALS 1 LS $1,000.00 $1,000.00

Total AmountItem No.
Iowa DOT 

Spec No.
Item

Estimated 

Quantity
Unit Unit PriceNotes

1/11/2022, 1:32 PM
Engineer's Estimate
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ENGINEER'S ESTIMATE
HIGHWAY 7 & 110 INTERSECTION UPGRADE PROJECT

STPN-007-2(35)--2J-11

CITY OF STORM LAKE, IA

BMI PROJECT NO. P11.120411

Date: 1/17/2022

Total AmountItem No.
Iowa DOT 

Spec No.
Item

Estimated 

Quantity
Unit Unit PriceNotes

47 2595-0005120

RAILROAD PROTECTIVE LIABILITY INSURANCE FOR CHICAGO, CENTRAL 

AND PACIFIC RAILROAD / CEDAR RIVER RAILROAD COMPANY 1 LS $3,250.00 $3,250.00

48 2599-9999005 TILE REPAIR 3 EACH $1,000.00 $3,000.00

49 2599-9999007 EXPLORATORY EXCAVATION 6 HOUR $250.00 $1,500.00

50 2601-2636043 SEEDING AND FERTILIZING (RURAL) 2.2 ACRE $700.00 $1,540.00

51 2601-2636044 SEEDING AND FERTILIZING (URBAN) 1.1 ACRE $2,000.00 $2,200.00

52 2601-2642120 STABILIZING CROP - SEEDING AND FERTILIZING (URBAN) 3.3 ACRE $300.00 $990.00

53 2602-0000020 SILT FENCE 2341 LF $3.00 $7,023.00

54 2602-0000071 REMOVAL OF SILT FENCE OR SILT FENCE FOR DITCH CHECKS 1171 LF $1.00 $1,171.00

55 2602-0000101 MAINTENANCE OF SILT FENCE OR SILT FENCE FOR DITCH CHECK 234 LF $3.00 $702.00

56 2602-0000150 STABILIZED CONSTRUCTION ENTRANCE, EC-303 200 LF $40.00 $8,000.00

57 2602-0000320 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 20 IN. DIA. 4862 LF $5.00 $24,310.00

58 2602-0000351

REMOVAL OF PERIMETER AND SLOPE OR DITCH CHECK SEDIMENT 

CONTROL DEVICE 5882 LF $1.00 $5,882.00

59 2602-0000370 DITCH CHECK SEDIMENT CONTROL DEVICE, 20 IN. DIA. 1020 LF $6.25 $6,375.00

60 2602-0010010 MOBILIZATIONS, EROSION CONTROL 1 EACH $500.00 $500.00

61 2602-0010020 MOBILIZATIONS, EMERGENCY EROSION CONTROL 1 EACH $1,000.00 $1,000.00

ESTIMATED PROJECT TOTAL: $2,812,965.08

1/11/2022, 1:32 PM
Engineer's Estimate

Bolton & Menk, Inc. Page 2 of 2



Staff Summary

2/7/2022 
Agenda Item # 10.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Keri Navratil, City Manager

SUBJECT: Resolution No. 61-R-2021-2022 Awarding the Bid for the
Highway 7 & 110 Intersection Upgrade Project Plans,
Specifications, and Form of Contract

BACKGROUND: The City, Storm Lake Community School District, Canadian
National Railway, Buena Vista County, and Iowa Department of
Transportation have collaborated to make safety improvements to
this intersection in conjunction with the school district’s new Early
Elementary School. The proposed improvements entail
reconstruction of the intersection with the addition of turn lanes
and a traffic signal.
 
Bids were opened on January 19, 2022. One bid was received
with the apparent low bidder being Godbersen-Smith Construction
Co. in the amount of $3,866,039.85.
                                   
The Engineer’s Opinion of Probable Cost is $2,812,965.08. The
project is receiving Traffic Safety Improvement Program and
other DOT funding in the amount of $1,400,000. Through a
previously established agreement between the City and School
District, the City share of professional services and construction
cost is an estimated $1,418,149.74 with the School District share
being an estimated $1,768,149.74. The City’s portion of the
construction cost will be provided through Road Use, Franchise
Fee, and Local Option Sales Tax Funds.
 
Adjustments will be made in the FY 2022 - 2023 Budget planned
capital projects to provide funding for the increase in cost of this
project.

FISCAL IMPACT: The construction contract has an estimated value of
$3,866,039.85.

RECOMMENDATION: Approve Resolution 61-R-2021-2022 to award the construction
contract to Godbersen-Smith Construction Co. in the amount of



$3,866,039.85.

ATTACHMENTS:
Description Type

Resolution No. 61-R-2021-2022 Resolution

Engineer's Recommendation Backup Material



RESOLUTION NO. 61-R-2021-2022 

 

RESOLUTION AWARDING CONTRACT FOR THE 

 HIGHWAY 7 & 110 INTERSECTION PROJECT 

 

WHEREAS, the plans, specifications, form of contract, estimate of cost, and award bid were 

filed with the CITY for the construction of certain public improvements described in general as 

the Highway 7 & 110 Intersection Project; and 

 

WHEREAS, notice of hearing on plans, specifications, form of contract and estimate of cost for 

said public improvements was published as required by law. 

 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

STORM LAKE, IOWA; 

 

Section 1. . That the said plans, specifications, form of contract and estimate of cost, are hereby 

approved, as described in the preamble of this Resolution. 

 

Section 2.  That the following bid for the construction of certain public improvements described 

in general as the Highway 7 & 110 Intersection Project, is hereby accepted, the same being the 

lowest responsible bid received for said work, as follows: 

 

Contractor:  Godbersen-Smith Construction, Inc.  

Amount of bid:  $3,866,039.85 

Portion of bid: All 

 

Section 3. That the Mayor and Clerk are hereby directed to execute contract with the contractor 

for the construction of said public improvements, said contract to be binding on the City, 

contingent to obtaining all the required concurrences and consents. 

 

PASSED AND APPROVED this 7th day of February, 2022. 

 

 

____________________________________ 

       Michael Porsch, Mayor 

 

ATTEST: 

 

_________________________________ 

Mayra A. Martinez, City Clerk 



 

C:\Program Files (x86)\neevia.com\docConverterPro\temp\NVDC\1EFA16B6-8F74-425B-81B1-80E5C07A3FCE\Storm Lake.12133.1.2022-02-
07_120411_Engineer_Recommendation_of_Award.docx 

 

February 7, 2022 
 
City of Storm Lake 
Attn: Dave Derragon 
620 Erie Street 
Storm Lake, IA  50588 
 
RE: Highway 7 & 110 Intersection Upgrade Project 
 City of Storm Lake, Iowa 
 Iowa DOT Project No.:  STPN-007-2(35)—2J-11 
 Bolton & Menk Project No.: P11.120411 
 
Dear Mr. Derragon: 
 
Bids were received and opened by the Iowa Department of Transportation (DOT) on Wednesday, 
January 19, 2022 at 10:00 am for the project referenced above. One (1) bid was received, and the result 
is tabulated below: 
 
The bid received was as follows:    Total Bid  
 Godbersen-Smith Construction Co.  $3,866,039.85  
 
 Engineer’s Estimate    $2,812,965.08 
 
 
If deemed economically feasible, we recommend awarding the construction contract to Godbersen-
Smith Construction Co. in the amount of $3,866,039.85. 
 
Sincerely, 

Bolton & Menk, Inc. 

 

 

Josh Pope, P.E., ENV SP, LEED AP BD+C 
City Infrastructure Engineer 
 



Staff Summary

2/7/2022 
Agenda Item # 11.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Keri Navratil, City Manager

SUBJECT: Motion Approving an Amendment to the Professional
Services Agreement with Bolton & Menk for the Highway 7
& 110 Intersection Upgrade Project

BACKGROUND: The City, Storm Lake Community School District, Canadian
National Railway, Buena Vista County, and Iowa Department of
Transportation have collaborated to make safety improvements to
this intersection in conjunction with the school district’s new Early
Elementary School. The proposed improvements entail
reconstruction of the intersection with the addition of turn lanes
and a traffic signal.
 
The Iowa Department of Transportation (DOT) has established a
120 working day contract, with a late start date of April 25, 2022.
Including holidays and potential weather days, the estimated
construction completion date is November 9, 2022.
 
This amendment to the professional services agreement will
provide engineering services associated with construction
contract administration, staking, observation, and materials testing.
 
The project is receiving Traffic Safety Improvement Program and
other DOT funding in the amount of $1,400,000. Through a
previously established agreement between the City and School
District, the City share of professional services and construction
cost is an estimated $1,418,149.74 with the School District share
being an estimated $1,768,149.74. The City’s portion of the
construction cost will be provided through Road Use, Franchise
Fee, and Local Option Sales Tax Funds.

FISCAL IMPACT: Estimated $495,300 for construction engineering services

RECOMMENDATION: Approve the amendment to the agreement with Bolton & Menk for
engineering services for the Highway 7 & 110 Intersection



Upgrade project.

ATTACHMENTS:
Description Type

Agreement Contract
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Upgrade Project  Amendment No. 2 

CITY OF STORM LAKE, IOWA AND BOLTON & MENK, INC. 

 TASK ORDER TO AGREEMENT FOR PROFESSIONAL SERVICES   

 

 

TASK ORDER NO:  4 – Highway 7 & 110 Intersection Upgrade Project 

 

AMENDMENT NO:  2 – Construction Engineering Services 

 

CLIENT:  City of Storm Lake, Iowa  

 

CONSULTANT:  Bolton & Menk, Inc. 

 

DATE OF THIS AMENDMENT:  February 7, 2022 

 

DATE OF TASK ORDER:  January 6, 2020 

 

DATE OF AMENDMENT NO. 1 TO MASTER AGREEMENT FOR PROFESSIONAL 

SERVICES:  December 21, 2020 

 

DATE OF MASTER AGREEMENT FOR PROFESSIONAL SERVICES:  November 5, 2018   

 

Whereas, CLIENT and CONSULTANT entered into a Master Agreement for Professional Services 

(“Master Agreement”) and as amended (“Amendment”) as dated above; and a Task Order Agreement for 

Professional Services (“Task Order”) as dated above; and CONSULTANT agrees to perform and 

complete the following Services for CLIENT in accordance with this Task Order Amendment and the 

terms and conditions of the Master Agreement and Task Order. CLIENT and CONSULTANT agree as 

follows: 

 

1.0 Scope of Services: 

CONSULTANT shall perform the Services listed within Tasks No. 6 and 7 of Exhibit I. All terms and 

conditions of the Master Agreement and Task Order 4 are incorporated by reference in this Task Order 

Amendment, except as explicitly modified in writing herein. 

 

2.0 Fees: 

CLIENT shall pay CONSULTANT in accordance with Section III of the Master Agreement and as 

follows. 

 

TASK DESCRIPTION 

Total 

Cost 

6 Construction Engineering Services $468,600 

7 Construction and Materials Testing $26,700 

TOTALS $495,300 

 

Task 6 is an estimated amount for construction services described in Exhibit I. Actual cost will be 

invoiced in accordance with the Schedule of Fees depicted in Section III.A.1 of the Master Agreement. 

 

Task 7 is an estimated amount for testing services described in Exhibit I. Actual cost will be invoiced in 

accordance with Section III.A.3 of the Master Agreement. 
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3.0 Schedule: 

Schedule for performance of Services will be as follows or as set forth in attached Scope, such that all 

services will be completed by April 30, 2023. 

 

April – November 2022 • Construction  

December 2022 – April 2023 • Final project closeout 

 
4.0 Deliverables 

Deliverables will be as set forth in Exhibit I. 

 

5.0 Term 

No changes from Task Order. 

 

6.0 Other Matters 

No changes from Task Order. 

 

7.0 Project Managers 

No changes from Task Order.  

 

CITY OF STORM LAKE, IOWA   BOLTON & MENK, INC. 

 

       
By:       By:       

 

Printed Name: Michael Porsch    Printed Name: Wesley W. Brown, P.E.   

 

Title:  Mayor     Title:   Principal-in-Charge   

 

 

ATTACHMENTS TO THIS TASK ORDER: 

Exhibit I – Consultant’s Services 

Exhibit I-1 – Resident Project Representative 
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 EXHIBIT I – CONSULTANT’S SERVICES 

 

 TASK ORDER NO. 4, AMENDMENT 2 

HIGHWAY 7 & 110 INTERSECTION UPGRADE PROJECT 

  

 STORM LAKE, IOWA 

 

 

DESCRIPTION OF PROJECT AND SCOPE OF IMPROVEMENTS 

 

The CONSULTANT agrees to provide civil engineering services required for the reconstruction of the 

Highway 7 and 110 intersection with the addition of turn lanes and a traffic signal. 

 

The basic improvements anticipated as part of this Agreement include concrete pavement intersection and 

turn lane construction, installation of a traffic signal, and other related items. 

 

I.A.  BASIC SERVICES 

 

For purposes of this Project, Basic Services to be provided by the CONSULTANT are as follows: 

 

Task 6: Construction Engineering Services 

Task 6.1: Construction Contract Administration 

CONSULTANT will administer the construction contract in accordance with the contract provisions.  

Specific responsibilities of Contract Administration will include: 

• Construction meeting coordination and attendance 

• Record keeping 

• Reviewing contractor submittals 

• Reviewing and monitoring the contractor’s progress schedule  

• Preparing monthly pay estimates. 

• Assisting the CLIENT in scope management activities for the project, including:  

o Reviewing potential changes to the plans 

o Analyzing contractor notices of extra work, claims or time extensions, and making 

recommendations to CLIENT 

o Negotiating settlements to potential changes for the ultimate approval by the CLIENT  

o Preparing contract change documents as required 

Task 6.2:  Construction Staking 

CONSULTANT will complete the required construction staking for the project. Staking will be 

coordinated with the Contractor and the Resident Project Representative. Specific staking tasks include: 

• Office computations & project management 

• Verification, establishment, and maintenance of project survey control 

• Staking of the proposed improvements 

Task 6.3:  Construction Observation 

CONSULTANT will provide resident project representative (RPR) services during construction of the 

project.  RPR services consist of observation of the work of the work of the contractor, coordination of 

testing services and documentation of the work progress.  RPR services do not constitute acceptance or 
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approval of the contractor's work nor do they relieve any part of the contractor's responsibility under the 

construction documents. Scope and limitations of RPR services are further defined in EXHIBIT I-1. 

Task 6.4:  Record Drawings and Project Closeout  

CONSULTANT will use the documentation compiled throughout the construction of the project to 

prepare all necessary proceedings to finalize the project.  CONSULTANT will prepare and provide record 

drawings to the CLIENT, incorporating as-constructed GPS information and record drawings within the 

CLIENT geodatabase. 

Task 7: Construction Engineering Services 

Task 7.1:  Subconsultant Testing Services 

CONSULTANT, via its subconsultant, will obtain materials samples and perform testing as identified 

within the construction contract documents to ensure compliance with contractual standards and 

requirements. 

 

I.B.  ADDITIONAL SERVICES 

 

Consulting services performed other than those authorized under Section I.A shall be considered not part 

of the Basic Services and may be authorized by the CLIENT as Additional Services.  Additional Services 

consist of those services that are not generally considered to be Basic Services; or exceed the 

requirements of the Basic Services; or are not definable prior to the construction of the project; or vary 

depending on the technique, procedures or schedule of the project contractor.   

 

Additional services may include: 

1. Professional services associated with additional utility or surface replacements. 



 

 

Exhibit I-1 Page 1 of 4 

 EXHIBIT I-1 

 

RESIDENT PROJECT REPRESENTATIVE 

 

 

The CONSULTANT will furnish a Resident Project Representative (RPR), assistants and other 

field staff to assist CONSULTANT in observing performance of the Work of the CONTRACTOR. 

 

Through more extensive on-site observations of the Work in progress and field checks of materials 

and equipment by the RPR and assistants, CONSULTANT assists the CLIENT in monitoring the 

progress and quality of the work; but, it is agreed that the furnishing of such services will not make 

CONSULTANT responsible for or give CONSULTANT control over construction means, 

methods, techniques, sequences or procedures or for safety precautions or programs, or 

responsibility for CONTRACTOR'S failure to perform the Work in accordance with the Contract 

Documents. 

 

The duties and responsibilities of the RPR are limited to those of CONSULTANT in the 

construction Contract Documents, and are further limited and described as follows: 

 

A.   GENERAL 

 

RPR is CONSULTANT'S agent at the site, will act as directed by and under the supervision of 

CONSULTANT, and will confer with CONSULTANT regarding RPR's actions.  RPR's dealings 

in matters pertaining to the on-site work shall in general be with CONSULTANT and 

CONTRACTOR keeping CLIENT advised as necessary.  RPR's dealings with subcontractors shall 

only be through or with the full knowledge and approval of CONTRACTOR.  RPR shall generally 

communicate with CLIENT with the knowledge of and under the direction of CONSULTANT. 

 

B.   DUTIES AND RESPONSIBILITIES OF RPR 

 

1. Schedules:  Review the progress schedule, prepare a schedule of Shop Drawing 

submittals and review the schedule of values prepared by CONTRACTOR and consult 

with CONSULTANT concerning acceptability. 

 

2. Conferences and Meetings:  Attend meetings with CONTRACTOR, such as 

preconstruction conferences, progress meetings, job conferences and other project 

related meetings, and prepare and circulate copies of minutes thereof. 

 

3. Liaison: 

a. Serve as CONSULTANT'S liaison with CONTRACTOR, working principally 

through CONTRACTOR'S superintendent and assist in understanding the 

intent of the Contract Documents; and assist CONSULTANT in serving as 

CLIENT'S liaison with CONTRACTOR when CONTRACTOR'S operations 

affect CLIENT'S on-site operations. 
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b. Assist in obtaining from CLIENT additional details or information, when 

required for proper execution of the Work. 

 

4.   Shop Drawings and Samples: 

 

a.  Record date of receipt of Shop Drawings and samples. 

 

b. Receive samples which are furnished at the site by CONTRACTOR, and 

notify CONSULTANT of availability of samples for examination. 

 

c. Advise CONSULTANT and CONTRACTOR of the commencement of any 

Work requiring a Shop Drawing or sample if the submittal has not been 

approved by CONSULTANT. 

 

5. Review of Work, Rejection of Defective Work, Inspections and Tests: 

 

a. Conduct on-site observations of the Work in progress to assist 

CONSULTANT in determining if the Work is in general proceeding in 

accordance with the Contract Documents. 

 

b. Report to CONSULTANT whenever RPR believes that any Work is 

unsatisfactory, faulty or defective or does not conform to the Contract 

Documents, or has been damaged, or does not meet the requirements of any 

inspection, test or approval required to be made; and advise CONSULTANT 

of Work that RPR believes should be corrected or rejected or should be 

uncovered for observation, or requires special testing, inspection or approval. 

 

c. Verify that tests, equipment and systems startups and operating and 

maintenance training are conducted in the presence of appropriate personnel, 

and that CONTRACTOR maintains adequate records thereof; and observe, 

record and report to CONSULTANT appropriate details relative to the test 

procedures and startups. 

 

d. Accompany visiting inspectors representing public or other agencies having 

jurisdiction over the Project, record the results of these inspections and report 

to CONSULTANT. 

 

6. Interpretation of Contract Documents:  Report to CONSULTANT when clarifications 

and interpretations of the Contract Documents are needed and transmit to 

CONTRACTOR clarifications and interpretations as issued by CONSULTANT. 

 

7. Modifications:  Consider and evaluate CONTRACTOR'S suggestions for 

modifications in Drawings or Specifications and report with RPR's recommendations 

to CONSULTANT.  Transmit to CONTRACTOR decisions as issued by 

CONSULTANT. 
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8.  Records: 

 

a. Maintain orderly files for correspondence, reports or job conferences, Shop 

Drawings and samples, reproductions of original Contract Documents 

including all Work Directive Changes, Addenda, Change Orders, Field Orders, 

additional Drawings issued subsequent to the execution of the Contract, 

CONSULTANT'S clarifications and interpretations of the Contract 

Documents, progress reports, and other Project related documents. 

 

b. Keep a diary or log book, recording CONTRACTOR hours on the job site, 

weather conditions, data relative to questions of Work Directive Changes, 

Change Orders or changed conditions, list of job site visitors, daily activities, 

decisions, observations in general, and specific observations in more detail as 

in the case of observing test procedures. 

 

c. Record names, addresses and telephone numbers of all CONTRACTORS, 

subcontractors and major suppliers of materials and equipment. 

 

9.  Reports: 

 

a.   Furnish CONSULTANT periodic reports as required of progress of the Work 

and of CONTRACTOR'S compliance with the progress schedule and schedule 

of Shop Drawing and sample submittals. 

 

b.   Consult with CONSULTANT in advance of scheduled major tests, inspections 

or start of important phases of the Work. 

 

c.   Draft proposed Change Orders and Work Directive Changes, obtaining backup 

material from CONTRACTOR and recommend to CONSULTANT Change 

Orders, Work Directive Changes, and Field Orders. 

 

d.  Report immediately to CONSULTANT and CLIENT upon the occurrence of 

any accident. 

 

10. Payment Requests:  Review applications for payment with CONTRACTOR for 

compliance with the established procedure for their submission and forward with 

recommendations to CONSULTANT, noting particularly the relationship of the 

payment requested to the schedule of values, Work completed and materials and 

equipment delivered at the site but not incorporated in the Work. 

 

11. Certificates, Maintenance and Operation Manuals:  During the course of the Work, 

verify that certificates, maintenance and operation manuals and other data required to 

be assembled and furnished by CONTRACTOR are applicable to the items actually 

installed and in accordance with the Contract Documents, and have this material 

delivered to CONSULTANT for review and forwarding to CLIENT prior to final 

payment for the Work. 
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12. Completion: 

 

a.   Conduct final inspection in the company of CONSULTANT, CLIENT, and 

CONTRACTOR and prepare a final list of items to be completed or corrected. 

 

b.   Observe that all items on final list have been completed or corrected and make 

recommendations to CONSULTANT concerning acceptance. 

 

c. Assist in preparation of Record Drawings and provide copies of documentation 

requested by CLIENT for occupation of the Project. 

 

C.   LIMITATIONS OF AUTHORITY 

 

It is agreed that Resident Project Representative=s responsibility and obligations do not include 

the following actions nor shall RPR be directed to or be empowered to: 

 

1.   Authorize any deviation from the Contract Documents or substitution of materials or 

equipment, unless authorized by CONSULTANT. 

 

2.   Exceed limitations of CONSULTANT'S authority as set forth in the Contract 

Documents. 

 

3.   Undertake any of the responsibilities of CONTRACTOR, subcontractor or 

CONTRACTOR'S superintendent. 

 

4.  Advise on, issue directions relative to or assume control over any aspect of the means, 

methods, techniques, sequences or procedures of construction unless such advice or 

directions are specifically required by the Contract Documents. 

 

5.   Advise on, issue directions regarding or assume control over safety precautions and 

programs in connection with the Work. 

 

6.   Accept Shop Drawing or sample submittals from anyone other than CONTRACTOR. 

 

7.   Authorize CLIENT to occupy the Project in whole or in part. 

 

8.   Participate in specialized field or laboratory tests or inspections conducted by others 

except as specifically authorized by CONSULTANT. 

 



Staff Summary

2/7/2022 
Agenda Item # 12.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Keri Navratil, City Manager

SUBJECT: Motion Approving Agreement with Simmering-Cory for
Professional Services for Grant Writing Services for the
FEMA HMA Grant

BACKGROUND: To improve the City’s wastewater infrastructure, a grant application
for FEMA Hazard Mitigation Assistance is a viable option.  This
grant opportunity is through the Iowa Homeland Security and
Emergency Management Division.                                    
 
For this grant opportunity, Simmering-Cory will be used for grant
writing services.

FISCAL IMPACT: Fees will not exceed $8,000 

RECOMMENDATION: Approve the agreement with  Simmering-Cory for Professional
Services for Grant Writing Services in an amount not to exceed
$8,000 for the FEMA Hazard Mitigation Assistance (HMA)
funding opportunity

ATTACHMENTS:
Description Type

Agreement Contract



AGREEMENT FOR ADMINISTRATIVE SERVICES 
 

ARTICLE I.  This AGREEMENT made and entered into this 7th day of February, 2022, by and between 
the City of Storm Lake, hereinafter called the CITY, and Local Government Professional Services, Inc., 
DBA Simmering-Cory, hereinafter called LGPS, WITNESSETH: 
 
WHEREAS, the CITY intends to apply for FEMA Hazard Mitigation Assistance funding for a series of 
projects to improve their wastewater infrastructure to mitigate hazards and reduce the impacts on the 
citizens of the City, hereinafter called the PROJECT; and  
 
WHERAS, the CITY intends to submit one or more applications for FEMA Hazard Mitigation Assistance 
Grant(s) for the proposed series of infrastructure improvements; and 
 
WHEREAS, the CITY has agreed with Iowa Homeland Security and Emergency Management Division 
(IHSEMD) to perform all services outlined in and required by the Hazard Mitigation Assistance Grant(s) 
(hereinafter called HMA GRANTS) and; 
 
WHEREAS, the CITY desires to employ LGPS to assist with completion of certain services outlined in 
the HMA GRANT(S) and to perform professional services associated with the implementation, 
management, and administration of the HMA GRANT(S) PROJECT(S). 
 
NOW THEREFORE, in consideration of these premises and of the mutual covenants herein set forth, the 
parties hereto agree as follows: 
 
ARTICLE II.  SCOPE OF WORK. 
 
LGPS agrees to furnish and perform various professional services required for the PROJECT and by the 
HMA GRANT(S), as follows: 
 

− Phase 1:  Assisting the City, the project engineer, and Iowa Homeland Security in the 
development of application(s) to be submitted to FEMA for potential funding of the project., 
including the assistance in procuring additional consultants as needed. 

 
The CITY agrees to fulfill and take certain City Council action required to carry out the work and services 
outlined by the HMA GRANT(S) and necessary for completion of the PROJECT. 
 
ARTICLE III.  COMPENSATION.  The OWNER shall compensate LGPS for services outlined under 
ARTICLE II in an amount to not to exceed $8,000 for Phase 1. 
 
LGPS agrees to provide detailed invoices for services provided to date, not more frequently than monthly.  
The CITY agrees that invoices shall be due and payable within 30 days of receipt.  For invoices not paid 
within 30 days of receipt LGPS may charge a 10% late penalty on top of the original amount of the 
invoice. 
 
Billing shall be for services provided in terms of an hourly rate plus 100% reimbursement for any 
subcontracted services run through the company that are not within the scope of the LGPS’s work. 
 
ARTICLE IV.  AMENDMENTS.   
The CITY and LGPS agreement that any amendments to this contract shall be done in writing and agreed 
to by both parties as indicated by their signature and date on the amendment to this agreement. 
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ARTICLE V.  IN CONNECTION WITH THE CARRYING OUT OF THIS CONTRACT, ALL 
PARTIES SHALL COMPLY WITH THE FOLLOWING: 
 
Appendix II to Part 200—Contract Provisions for Non-Federal Entity Contracts Under Federal Awards 
 
In addition to other provisions required by the Federal agency or non-Federal entity, all contracts made by 
the non-Federal entity under the Federal award must contain provisions covering the following, as 
applicable. 
 
(A) Contracts for more than the simplified acquisition threshold currently set at $150,000, which is the 
inflation adjusted amount determined by the Civilian Agency Acquisition Council and the Defense 
Acquisition Regulations Council (Councils) as authorized by 41 U.S.C. 1908, must address 
administrative, contractual, or legal remedies in instances where contractors violate or breach contract 
terms, and provide for such sanctions and penalties as appropriate. 
 
(B) All contracts in excess of $10,000 must address termination for cause and for convenience by the non-
Federal entity including the manner by which it will be effected and the basis for settlement. 
 
(C) Equal Employment Opportunity. Except as otherwise provided under 41 CFR Part 60, all contracts 
that meet the definition of “federally assisted construction contract” in 41 CFR Part 60-1.3 must include 
the equal opportunity clause provided under 41 CFR 60-1.4(b), in accordance with Executive Order 
11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), 
as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal 
Employment Opportunity,” and implementing regulations at 41 CFR part 60, “Office of Federal Contract 
Compliance Programs, Equal Employment Opportunity, Department of Labor.” 
 
(D) Davis-Bacon Act, as amended (40 U.S.C. 3141-3148). When required by Federal program legislation, 
all prime construction contracts in excess of $2,000 awarded by non-Federal entities must include a 
provision for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as 
supplemented by Department of Labor regulations (29 CFR Part 5, “Labor Standards Provisions 
Applicable to Contracts Covering Federally Financed and Assisted Construction”). In accordance with the 
statute, contractors must be required to pay wages to laborers and mechanics at a rate not less than the 
prevailing wages specified in a wage determination made by the Secretary of Labor. In addition, 
contractors must be required to pay wages not less than once a week. The non-Federal entity must place a 
copy of the current prevailing wage determination issued by the Department of Labor in each solicitation. 
The decision to award a contract or subcontract must be conditioned upon the acceptance of the wage 
determination. The non-Federal entity must report all suspected or reported violations to the Federal 
awarding agency. The contracts must also include a provision for compliance with the Copeland “Anti-
Kickback” Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 CFR Part 3, 
“Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part by 
Loans or Grants from the United States”). The Act provides that each contractor or subrecipient must be 
prohibited from inducing, by any means, any person employed in the construction, completion, or repair 
of public work, to give up any part of the compensation to which he or she is otherwise entitled. The non-
Federal entity must report all suspected or reported violations to the Federal awarding agency. * Not 
applicable for FEMA funded projects. 
 
(E) Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708). Where applicable, all 
contracts awarded by the non-Federal entity in excess of $100,000 that involve the employment of 
mechanics or laborers must include a provision for compliance with 40 U.S.C. 3702 and 3704, as 
supplemented by Department of Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, 
each contractor must be required to compute the wages of every mechanic and laborer on the basis of a 
standard work week of 40 hours. Work in excess of the standard work week is permissible provided that 
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the worker is compensated at a rate of not less than one and a half times the basic rate of pay for all hours 
worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable to 
construction work and provide that no laborer or mechanic must be required to work in surroundings or 
under working conditions which are unsanitary, hazardous or dangerous. These requirements do not apply 
to the purchases of supplies or materials or articles ordinarily available on the open market, or contracts 
for transportation or transmission of intelligence. 
 
(F) Rights to Inventions Made Under a Contract or Agreement. If the Federal award meets the definition 
of “funding agreement” under 37 CFR §401.2 (a) and the recipient or subrecipient wishes to enter into a 
contract with a small business firm or nonprofit organization regarding the substitution of parties, 
assignment or performance of experimental, developmental, or research work under that “funding 
agreement,” the recipient or subrecipient must comply with the requirements of 37 CFR Part 401, “Rights 
to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government Grants, 
Contracts and Cooperative Agreements,” and any implementing regulations issued by the awarding 
agency. 
 
(G) Clean Air Act (42 U.S.C. 7401-7671q.) and the Federal Water Pollution Control Act (33 U.S.C. 
1251-1387), as amended—Contracts and subgrants of amounts in excess of $150,000 must contain a 
provision that requires the non-Federal award to agree to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water Pollution 
Control Act as amended (33 U.S.C. 1251-1387). Violations must be reported to the Federal awarding 
agency and the Regional Office of the Environmental Protection Agency (EPA). 
 
(H) Debarment and Suspension (Executive Orders 12549 and 12689)—A contract award (see 2 CFR 
180.220) must not be made to parties listed on the governmentwide exclusions in the System for Award 
Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that implement Executive 
Orders 12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment 
and Suspension.” SAM Exclusions contains the names of parties debarred, suspended, or otherwise 
excluded by agencies, as well as parties declared ineligible under statutory or regulatory authority other 
than Executive Order 12549. 
 
(I) Byrd Anti-Lobbying Amendment (31 U.S.C. 1352)—Contractors that apply or bid for an award 
exceeding $100,000 must file the required certification. Each tier certifies to the tier above that it will not 
and has not used Federal appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, officer or employee 
of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, 
grant or any other award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are 
forwarded from tier to tier up to the non-Federal award. 
 
(J) See §200.322 Procurement of recovered materials. 
[78 FR 78608, Dec. 26, 2013, as amended at 79 FR 75888, Dec. 19, 2014] 
 
ARTICLE VI.  DISBARMENT. 
Per federal guidelines LGPS hereby provides the documentation below that they are not suspended or 
debarred from federal work as documented by a check of the SAM site (http://www.sam.gov) on January 
31, 2022. 

http://www.sam.gov/
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City of Storm Lake 
 
 
       By:          
 
        

Date:    February 7, 2022    
 
Attest: 
 
 
By:                
 
 
       Local Government Professional Services, Inc. 
       DBA:  Simmering-Cory 
 
 
       By:          
 
 
       Date:    February 2, 2022    
 
 



Staff Summary

2/7/2022 
Agenda Item # 13.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM: Keri Navratil, City Manager

SUBJECT: Fiscal Year 2022-2023 Budget Work Session

BACKGROUND: Fiscal Year 2022-2023 Operations and Maintenance Budgets will
be presented to City Council.
 
 

King's Pointe
Outside Agency Funding
Water Operations and Maintenance
Wastewater Operations and Maintenance
Parks
RUT
Police Department
Fire Department
Library
Building Official/Code Enforcement
Storm Water
Administration/Economic Development
Airport
Landfill

 
FISCAL IMPACT:

RECOMMENDATION: Review budgets and make recommendations 

ATTACHMENTS:
Description Type

King's Pointe Budget Backup Material

Outside Agency Funding Budget Backup Material

Water Fund Budget Backup Material

Wastewater Fund Budget Backup Material



Parks Budget Backup Material
RUT Fund Budget Backup Material

Police Department Budget Backup Material

Fire Department Budget Backup Material

Library Budget Backup Material

Building Official/Code Enforcement Budget Backup Material

Storm Water Fund Budget Backup Material

Administration Budget Backup Material

Airport Fund Budget Backup Material

Landfill Fund Budget Backup Material



 King’s pointe 

The Awaysis project was funded by an $8M Vision Iowa Grant and voter approved bonds.  The 

projects included, hotel and indoor waterpark, outdoor water park, lighthouse, great lawn, family 

playground, redesigned golf course and cottages.  The purpose of the project was to diversify 

economic development and increase Local Option Sales Tax Revenue and Hotel/Motel revenue. 

 

FACTORS AFFECTING THIS BUDGET YEAR 

 

Through the first six months of fiscal year 21-22, the Resort has sold 10,891 Rooms Nights to a 

budget of 11,041. That results in an occupancy of 59.19% to a budget of 60.01%. The Average 

Daily Rate through the first half of the year is $128.44 to a budget of $119.87. 

 

Total Revenue through this period for the Resort including Rooms, F&B, Other Departments and 

Misc. Income are $2,149,717.93 to a budget of $2,062,168.00 or a positive variance of 

$87,549.93. July of 2021 was a record revenue month for the Resort. 

 

Total Expenses are over budget in almost every department. The Current expense budget was 

based on some 2019 numbers to offset some of the uncertainties through the pandemic. An 

increase in almost every aspect of the Resort has caused the overage in comparison to budget 

numbers. Wages, Food Costs, Repairs, Operating Supplies and Guest supplies are all increasing 

on a continuing basis and in some cases, supplies have been difficult to come by through our 

normal vendors. We have had to go to outside sources just to purchase what we need. 

 

As a result, both Gross Operating profit and Net Income are below the budget for the first six 

months. The pandemic resurgence started to create some issues with anticipated revenue in 

December with several cancellations. We anticipate that to continue through the first quarter of 

2022. January is already becoming a major challenge. COVID has caused numerous issues with 

staffing. That along with the closing of the Indoor Water Park for several weeks now is causing a 

major shortfall in anticipated revenues for the second half of the fiscal year. The Regatta Grille 

will also be forced to close for repairs during the first quarter of 2022. We will try to offset some 

of that revenue loss by serving “to go” meals and using buffets on the weekends in the banquet 

area until those repairs are completed. Right now, it is difficult to project what revenue will look 

like for the next quarter. 

 

FEMA has extended the public assistance for COVID response through April 1st of 2022, we 

will be going back and pulling any expenses related to COVID protocols since the last submittal 

and going forward while working with City staff to submit those for reimbursement. 

 

King’s Pointe Resort has a key attraction in the indoor and outdoor water parks. During the 

holidays we were able to sell 40 Family passes, 7 Single passes and 26 Child Add-ons. These 

numbers are up slightly over last year. 

 

Several operational items have been added or addressed during the first six months of the year 

including the following: 

 



 

• New Maestro reservation system for the Resort and Cottages 

• New RFID locks on guestrooms, other entryways including securing the front entryway 

• New waterproof buzzers for hot food pickup in the waterparks and other equipment for 

snack 

• New POS system, Silverware for Regatta, Gift Shop, Snack Shack and Golf Course. 

• New lights and other equipment in the Regatta 

• Replacing the in-room guest directory with a digital version 

• Credit Card processing switched to Shift 4 

• Door Dash for Regatta along with “To Go” parking 

• Updated menu for Regatta along with catering and weddings 

• New computer and tee time booking system for golf course 

• Replaced/repaired several heat pumps 

 

KINGS POINTE RESORT 2022-23 FISCAL YEAR BUDGET 

The next fiscal year’s budget was based on several factors. In most cases we would use a trailing 

12-month period to budget. However, a substantial portion of that period was dramatically 

affected by the pandemic. Much of the current fiscal year’s budget is based off numbers from 

2019. 

 

The next fiscal year’s budget was based on the following: 

Department Revenue history since Weigand-Omega became the Management Company in 2017. 

Actual Revenue and Expense from July1, 2021 through December of 2021 

Projected Revenue and Expense for the second half of the current fiscal year. 

 

Rooms Sold 21,375 of the 36,500 available room nights 

Occupancy 58.56% 

Average Daily Rate $121.77 

Revenue Per Available Room $71.31 

 

Rooms Revenue $2,602,850.00 

F&B Revenue $1,095.756.78 

Other Operated Departments $351,950.00 (Indoor Water Park) 

Misc. Income $49,200.00 

 

Rooms Expense 648,717.35 

F&B Expense 1,036,958.39 

Other Operated Dept. Expense $250,604.51 

Admin & General $472,920.00 

Information & Telecom $123,870.00 

Sales & Marketing $211,976.09 

Operations & Maintenance $404,020.00 

Utilities $246,480.50 

Management Fee $119,565.64 

Interest/Debt Service $55,689.00 

Insurance/Property Tax $154,200.00 



KING’S POINTE OVERVIEW 

Total Revenue  $4,099,757 

Total Expenses  $3,725,000 

Operations-  $3,515,112   94% of Total Expenses 

Debt Service-  $     55,689   1% of Total Expenses 

Insurance-  $   154,200  5% of Total Expenses 

Gross Profit   $374,755 

Proposed CIP $163,500 

Net Profit   $211,255 

 

OUTDOOR WATERPARK 

Total Revenue  $354,000 

Total Expense  $318,625 

OWP Profit   $  35,375 

 

SUNRISE GOLF COURSE 

Total Revenue  $229,350 

Total Expense  $310,143  

Clubhouse Exp- $150,573 

Grounds Exp-  $159,570 

 Personnel-   $65,973 

 Operations-   $93,597 

Supplemental Request:  Equipment Lift $8,000 

      Fertilizer Spreader $6,500 



OUTSIDE AGENCY FUNDING 

Each year the City of Storm Lake takes requests from tax-exempt organizations throughout the 

community to award grant money the City has available on an annual appropriation basis. This year, the 

City received 5 requests, Witter Gallery, Upper Des Moines, Our Place, Santa’s Castle and Storm Lake 

United.  

REVENUES 

Revenues to support the outside agency funding will come from the general fund.  

 

2021-2022 BUDGET YEAR 

City awarded: 

Outside Agency: 

Witter Gallery    $ 18,000 

 Upper Des Moines   $   8,000 

 Storm Lake United   $115,630  

  SLU    $  30,000 (Development) 

SLU (estimate)   $ 75,030 (Marketing- $43,430 YTD & $31,600 Est) 

  SLU    $   4,000 (Band Concert Series) 

  SLU    $   6,600 (Add’l Members & Services) 

 Elevate Storm Lake   $100,000  

Iowa Lake’s Corridor Membership $ 37,600 

 

FISCAL YEAR 2022-2023 BUDGET 

 

Storm Lake United 20% of Hotel / Motel Tax for Marketing  

Hotel / Motel tax is estimated at $337,000: 

SLU Marketing    $67,400 

 

Outside Agency Funding 

Applications were received by: 

      Requested       

 Witter Gallery    $24,000      

 Upper Des Moines   $  8,000     

 Our Place    $  5,000 

 Santa’s Castle    $10,000 

 SLU Development   $48,000 

  

Other Economic Funding 

Elevate Storm Lake   $50,000 

Iowa Lake’s Corridor Membership $37,600  

  

 

***Awardees must be willing to enter, or have already entered, into a 28E agreement with the City of 

Storm Lake pursuant the State Auditor’s Office. 

 

***Awardees must provide a mid-year update to the City Council on the use of funds. 

 

Council to come to a consensus on amounts (if any) of Outside Agency Funding. 



WATER FUND 

The Water Fund is one of the City’s enterprise funds.  Enterprise funds are self-supporting used 

to account for goods and services for which user fees and charges are paid in exchange for 

services provided.  The Water Fund includes the following divisions: Administration, Water 

Plant, Distribution, and Water Meters. 

Number of Water Accounts- 3,832 

Average Daily Flow- 3.3 MGD 

Peak Flows- 4.4 MGD 

Number of Wells-10 

Number of Water Towers-3 

Number of Clear Wells- 2 

Miles of Water Pipe-90.7 

 Water Mains: 82.4 mi 

 Irrigation: 4.19 mi 

 Raw Water Line: 4.11 mi 

Number of Hydrants-540 

 

FACTORS AFFECTING THIS BUDGET YEAR 

There were a few unplanned emergency expenditures this fiscal year for the Lime Press unit at 

the water treatment plant. There were additional costs related to High Service Pump #3 repairs 

and converting the contact basin to a variable frequency drive. 

Like current national trends, the ability to find necessary operating equipment has been 

extremely difficult resulting in higher costs than originally projected. It has also been difficult 

finding contractors with available staff and time to complete our smaller projects. 

 

At the end of this fiscal year, we may be amending the budget approximately $32,322.  

Projects in progress carried over to FY2023: 

4th Street Watermain     $1,149,500 

Radio Road Water Line Installation  $   150,000 
 

REVENUES 

The Water Fund is operating in good financial health maintaining and exceeding the Council 

desired 40% fund balance. Anticipated ending fund balance for fiscal year 2022-2023 will be 

$3,047,719. The excess revenues from previous years and project set a side will be used to cover 

the cost of capital improvements planned this next fiscal year:   

 

Estimated operating revenues are projected to be $4,930,128, which includes a 5% increase to 

our water rates. This will result in an increase of water service charges by roughly $1.00 per 

month for residential users.  

 

According to the City of Ames, Iowa 2021 annual Water & Sewer Rate Study, the City of Storm 

Lake is at $27.53 for bill amounts at 600 cubic feet of use. This ranks the City of Storm Lake in 

the bottom 3rd of cities with 10,000+ population. This is $4.21 under the median bill amount and 

$26.28 under the highest rate, Spencer, Iowa. 



FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Consistent throughout the Water Fund budget, Insurance rates are expected to increase by 12% 

for general property insurance, worker’s comp insurance, and liability insurance. The proposed 

budget includes a 3% increase for full time employees and the 5% increase in employee 

insurance will be covered by the City. Adjustments have been appropriately made for chemicals, 

telecommunication, electric service, gas services, and software subscription costs.  

 

Water Plant 

A 15% testing fee increase 

A 20% increase in cost of various chemicals for water treatment 

 

Meters 

With the implementation of the FlexNet Meter Reading System, we have cut the number of 

meters needing to be read manually to 1,388 (1,388 of 4,164 active meters). This line item will 

continue to reduce the number of meters needing manual interaction.  

 

Debt Service 

Bond Payment- $559,467 

 

Many of the capital projects are related the City of Storm Lake’s Building Resilient 

Infrastructure and Communities (BRIC) grant application and could contain additional funding.  

 

 

BUDGET OVERVIEW 

Total Revenues- $4,930,128 

Expenses- $8,171,466 

Personnel- $1,079,897    13% of the total expenses  

Operations/Maintenance- $2,389,185   29% 

Debt Service- $559,467    7% 

Capital Expenditures- $4,142,917   51% 

 

 

 

 

 



 Sewer FUND 

The Sewer Fund is one of the City’s enterprise funds.  Enterprise funds are self-supporting used 

to account for goods and services for which user fees and charges are paid in exchange for 

services provided.  The Sewer Fund includes the following divisions: Administration, 

Wastewater Plant, and Collection 

Average Daily Flow- 2.5 MGD 

Rain Events Daily Flow- We have seen up to 5 MGD 

Sludge Hauled- 153.2 Metric Tons 

Miles of Sewer Pipe-62.85 

 Force Main: 12.73 mi 

 Gravity Main: 50.12 mi 

Lift Stations- 16 

 

 

FACTORS AFFECTING THIS BUDGET YEAR 

The wastewater division had $18,587 of unexpected costs this current fiscal year for force main 

grading at the early elementary school.  

 

Like current national trends, the ability to find necessary operating equipment has been 

extremely difficult resulting in higher costs than originally projected. It has also been difficult 

finding contractors with available staff and time to complete our smaller projects. 

 

Projects in progress carried over to FY2023: 

 

Radio Road Sewer Line Installation  $180,000 

1st Street Lift Station Rehabilitation  $295,000 

Lift Station Pumps/Recons   $300,000 

UV Basin Cover & Core Building  $  75,000 

 

 

REVENUES 

The Sewer Fund has a projected ending fund balance of $2,424,716 and is operating over the 

Council desired 40%. The excess revenues from previous years and project set a side will be 

used to cover the cost of capital improvements planned this next fiscal year. 

 

Revenues are projected to be $3,785,477, which includes a 5% increase to our sewer rates. This 

would result in an average residential bill to increase by $1.71 per month.  

 

According to the City of Ames, Iowa 2021 annual Water & Sewer Rate Study, the City of Storm 

Lake is at $42.34 for bill amounts at 600 cubic feet of use. This ranks the City of Storm Lake in 

the middle of the pack of cities with 10,000+ population at 600 cubic feet but in the bottom 25% 

for usage over 1,000 cubic feet.  

 

 

 



FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Consistent throughout the Sewer Fund budget, Insurance rates are expected to increase by 12% 

for general property insurance, worker’s comp insurance, and liability insurance. The proposed 

budget includes a 3% increase for full time employees and the 5% increase in employee 

insurance will be covered by the City. Adjustments have been appropriately made for chemicals, 

telecommunication, electric service, gas services, and software subscription costs.  

 

Wastewater Plant 

Additional Full Time Employee- $60,000 

Lift Station Concrete Driveways- $15,000 

$6,000 increase for spoils 

LS Pump/Motor Replacement (per ISG Study)- $211,410 

Flygt Pump- $3,000 

Pallet Jack- $2,000 

Portable Generator- $3,000 

 

Debt Service 

Bond Payment- $581,647 

 

 

BUDGET OVERVIEW 

Total Revenues- $3,785,477 

Expenses- $5,400,859 

Personnel- $1,061,625    20% of the total expenses  

Operations/Maintenance- $1,613,920   29%  

Debt Service- $581,647    11%  

Capital Expenditures- $2,143,667   40%  

 



PARKS department 

The Parks Department is a mix of 1 full time employee and 3 to 5 part time employees. These 

individuals maintain 145 acres of parks including King’s Pointe green areas. They also maintain 

11 playground, 4 bathrooms, 3 ballfields, 2 tennis courts, 1 beach, Chautauqua Shelter, and other 

open shelters. They are heavily involved in the Star Spangled Spectacular, Wood Wine and 

Blues, and other community events.  

 

REVENUES 

The operations for the Storm Lake parks department budget are covered by the City’s general 

fund with other revenue coming from charges for service outlined in the City’s fee resolution.  

 

These projected revenues include an increase of rental fee at the Chautauqua Shelter that will be 

presented to council at a later date. The average cost to clean the shelter house after an event is 

$115 per side. 

 

Estimated revenues are projected to be: 

 

Parks-   $       695 (Annual Dock Permits) 

Shelter House-  $  15,000 

Campground-  $195,000 

 

 

FACTORS AFFECTING THIS BUDGET YEAR 

Like the enterprise funds, the general fund departments have also seen a rise in prices for good 

and services required for operations. 

 

This year there were some unexpected expenses related to the repairs to the lighthouse in the 

amount of $4,000 which the City may have to amend for at the end of the year.  

 

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for cell phones, electric service, gas services, and software 

subscription costs.  

 

This year’s supplemental request include: 

Park Restroom Rehab-  $  4,700 

Park Equipment Upgrade-  $51,500 

Campground Rock-   $10,000 

 

 

 



 

BUDGET OVERVIEW 

Total Revenues-  $215,695 

Total Expenses-  $410,571 

Personnel Total-    $171,507   42% of the total expenses 

Operations/Maintenance Total-  $239,064   58% 



RUT Fund 

The Road Use Tax Fund is funds eligible for street reconstructions, street maintenance, street 

lighting, and snow removal for Storm Lake’s 109 miles of streets. This number has grown over 

the years with the addition of the Early Education building and the new Tyson Feed Mill. We 

also implemented an additional Emergency Route which cuts down the distance to a cleared road 

during a storm.  

The Road Use Tax Fund is a special revenue fund with support from the State of Iowa through 

Fuel Taxes. The State disburses funds on a per capita basis via the last census.  A Street Finance 

Report is completed and submitted to the State each year.  

FACTORS AFFECTING THIS BUDGET YEAR 

This year there were unexpected expenses related to repairs to large equipment. One of the 

graders required $15,500 worth of repairs as well as $22,000 worth of repairs to plow trucks. 

 

On average the cost is $8,000 per inch of snow for removal in Storm Lake.  

 

Projects in progress carried over to FY2023: 

Richland Street Phase 2  $182,200 

 

REVENUES 

The Road Use Tax Fund is operating slightly under the Council desired 40% fund balance, 

projected ending fund balance is $681,041. 

 

This year the Department of Transportation Per Capita Forecast is $125.50. With the 2020 

Census complete, the City will see an increase to RUT funds collected by $84,000.  

 

With the guidance from the IDOT, estimated revenues are projected to be $1,427,760. 

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for telecommunication, electric service, gas services, and software 

subscription costs.  

 

Operations include an additional $250,000 for street seal coating and crack sealing and $300,000 

for emerald ash borer tree removal.  

 

Supplemental Requests include: 

Air Compressor- $4,000 

Concrete Roller Screed- $3,750 

Debris Loader- $5,000 

Drill Press- $10,000 

Concrete Saw- $2,000 

 



Additional Projects include Richland Street Phase 2, Traffic Study, and an infrastructure master 

plan that have split costs, $843,850.  

 

 

BUDGET OVERVIEW 

Total Revenues- $1,427,760 

Expenses- $2,637,924 

Personnel- $  614,560      23% of the total expenses  

Operations/Maintenance- $1,208,364   46% 

Capital Expenditures- $815,000   31% 

 

***Note: Transfers between funding sources are not included to get a clear picture of revenue vs 

expenses per division. Transfers were approved during the CIP process. 



POLICE department 

 
The Storm Lake Police Department provides 24-hour law enforcement services to the City of 
Storm Lake.  The department currently consists of 20 sworn police officers, 2 bilingual 
community service officers, 2 civilian office staff members and two civilian volunteers (one 
chaplain and one tactical team medic). 
 
The Storm Lake Police Department Patrol Division is made up of four Lieutenants and twelve 
patrol officers.  Each Lieutenant oversees a patrol shift consisting of two to three patrol officers 
and one Community Service Officer.   
 
The patrol division is primarily responsible for answering calls for service which include: 
 

• Responding to emergency calls 
• Taking criminal complaints 
• Enforcing traffic laws 
• Addressing quality of life issues  
• Investigating vehicular accidents 
• Preliminary Investigation of crimes 
• Community Policing 
• Networking with other community service providers 
• Enforcing city and state criminal laws 
• Animal Control  

 
The Criminal Investigation Division (CID) is made up of two Detectives supervised by the 

Assistant Chief.   

 

The investigation division is responsible for major case crimes and follow up investigations.  

SLPD Detectives provide the highest quality criminal investigations by conducting timely and 

thorough investigations using advanced investigative techniques and forensic equipment.  

 

The Community Service Officers (CSOs) are civilian officers that work under the umbrella of 

the patrol division.  The CSOs primary responsibilities are interpretation, translation, and 

community outreach.  CSOs further assist with performing city code enforcement, keys locked in 

cars, house watch, security checks, funeral escorts, parking enforcement and fingerprinting. 

 

The Police Department Special Services Division has specially trained officers in the following 

areas: 

 

Tactical Entry Team (E-Team) 

Hostage Negotiators  

Clandestine Drug Lab Response Team 

Underwater Search and Recovery Dive Team 

Sexual Assault Response Team (SART) 

Drone Pilots 

K-9 Unit 

Narcotics Unit  

Community Engagement / Community Outreach  



 

REVENUES 

The operations for the Storm Lake police department budget are covered by the City’s general 

fund with other revenue coming from fines and fees outlined in the City’s fee resolution.  

 

Estimated revenues are projected to be $51,500 

 

FACTORS AFFECTING THIS BUDGET YEAR 

Like the enterprise funds, the general fund departments have also seen a rise in prices for good 

and services required for operations. 

 

This year, at the worst time of the year, the AC unit at the police station went down adding 

$44,000 worth of additional unplanned expenses which may have to be amended for at the end of 

the year.  

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees who are not covered under the existing union contract. The 5% increase in employee 

insurance will be covered by the City. Adjustments have been appropriately made for cell 

phones, electric and gas services, and software subscription costs.  

 

This year’s supplemental request include: 

 

Hire of an Additional Patrol Officer-  $90,057 

IT Room HVAC Replacement-  $28,000 

Furniture Replacement-   $26,000 

PD & W 7th Building Upgrades-  $30,000 

Rifles for E-Team-    $  5,000 

 

BUDGET OVERVIEW 

Total Revenues- $51,500 

Expenses- $2,272,907 

Personnel- $1,804,060    79% of the total expenses  

Operations/Maintenance- $468,847   21% 



Fire department 

The Storm Lake Fire Department is a mix of 2 full time employees and 24 volunteer fire fighters. 

These individuals work with 8 emergency vehicles. The Storm Lake Fire department covers 

approximately 90 square miles within Grant, Hayes, and Washington Townships which 

encompass the City of Storm Lake, City of Lakeside, and Truesdale. These surrounding areas 

enter into a fire service agreement with the City of Storm Lake for services. 

 

REVENUES 

The operations for the Storm Lake fire department budget are covered by the City’s general fund 

with other revenue coming from the surrounding service area governing bodies. 

 

Estimated revenues are projected to be $112,441. 

 

FACTORS AFFECTING THIS BUDGET YEAR 

Like the enterprise funds, the general fund departments have also seen a rise in prices for good 

and services required for operations. 

 

This year there were some unexpected expenses related to the Fire Station’s furnace and air 

conditioning unit. The aerial unit also required an additional $8,000 worth of repairs.  

 

At the end of the year, we may need to amend the fire department budget by $14,500. 

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for cell phones, electric and gas services, and software 

subscription costs.  

 

This year’s supplemental request include: 

 

Facility Carpet Replacement-  $  9,000 

Firehouse Software Imp/Sub-  $  9,000 

Handheld Thermal Imaging-  $  3,000 

SAR’s Unit-    $10,000 

iPad Units (8)    $12,000 

 

BUDGET OVERVIEW 

Total Revenues- $112,441 

Expenses- $572,812 

Personnel- $333,438    58% of the total expenses  

Operations/Maintenance- $140,148  24% 

Emergency Management- $10,180  2% 

Debt- $89,046     16%  



LIBRARY department 

The Storm Lake Public Library has 3 full time employees and 3 part time employees, however 

governed by administrative and actions of five Council appointed members of the Storm Lake 

Public Library Board of Trustees. The library is associated with the Friends of the Storm Lake 

Public Library, a fundraising non-profit corporation run by volunteer members. The library has a 

non-paying tenant, Witter Gallery, a non-profit corporation. The library serves 11,976 current 

card account patrons of which 1,927 are public Storm Lake student accounts, 1,661 Buena Vista 

County accounts and 1,353 out-of-county accounts. Of service to the state, the library sends it’s 

requested materials to various libraries. Besides maintaining the City of Storm Lake’s library 

collection; educational and outreach programs, public computers with printing/scan/fax services 

and general information services are provided to very diverse communities. 
 

REVENUES 

The operations for the Storm Lake library budget are covered by the City’s general fund with 

other revenue coming from late fees and services outlined in the City’s fee resolution. The 

library also requests funding from Buena Vista County on an annual basis for support.  

 

Estimated revenues are projected to be $31,477 

 

FACTORS AFFECTING THIS BUDGET YEAR 

At this time, there are no proposed amendments for the library budget.  

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for cell phones, electric service, gas services, and software 

subscription costs.  

 

This year’s supplemental request include: 

 

Camera Upgrades-   $13,000 

 

BUDGET OVERVIEW 

Total Revenues- $31,477 

Expenses- $280,396 

Personnel- $159,350    57% of the total expenses  

Operations/Maintenance- $121,046  43% 



BUILDING & CODE ENFORCEMENT 

The Storm Lake Building Department consists of two full time employees who inspect and 

enforce national and local building codes for new construction and remodels. Additionally, the 

Building Inspector and Building and Code Compliance Director are responsible for storm water 

inspections, rental housing inspections, enforcement of the Zoning Ordinance, working with the 

Planning and Zoning Commission and Board of Adjustment, dangerous building inspections, and 

coordinating with the other City Departments on areas of overlap.  Working closely with the 

Building Department, the City’s Code Enforcement Officer assists with inspections and 

enforcement of the City Property Maintenance Code, the scheduling of rental inspections, 

inspecting sidewalks, storm water inspections, rental inspections, and the scheduling of building 

inspections, as well as setting up Planning and Zoning Commission and Board of Adjustment 

meetings. 

REVENUES 

The operations for the Storm Lake building code enforcement budget are covered by the City’s 

general fund with other revenue coming from fees related to building requirements outlined in 

the City’s fee resolution.  

 

Estimated revenues are projected to be $67,700 

 

FACTORS AFFECTING THIS BUDGET YEAR 

Like the enterprise funds, the general fund departments have also seen a rise in prices for good 

and services required for operations. 

 

The City migrated to a new building and code enforcement software. This new software was a 

replacement software so the City may have to amend for the implementation services related to 

this conversion in the amount of $7,000.  

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for cell phones, electric service, gas services, and software 

subscription costs.  

 

This year’s supplemental request include: 

Mobile Devices-   $  2,000 

Condemned Housing Services- $50,000 

 

BUDGET OVERVIEW 

Total Revenues- $67,700 

Expenses- $246,460 

Personnel- $154,423    63% of the total expenses  

Operations/Maintenance- $92,037  37% 



STORM WATER FUND 

The Storm Water Fund is one of the City’s enterprise funds.  Enterprise funds are self-supporting 

used to account for goods and services for which user fees and charges are paid in exchange for 

services provided.  The Storm Water Fund includes the following divisions: Administration and 

Collection.  

Lane miles of Streets to be Swept- 96 

 -All streets were swept 4 times in 2021 (2 times in spring and 2 times in the fall) 

 -Central Business District was swept as needed- 5 total times in 2021 

Number of Storm Intakes-745 

Storm Water Quality Controls-64 
 

REVENUES 

The Storm Water Fund is operating above the Council’s 40% fund balance.  The fund balance 

will be used to cover the cost of capital projects. At the conclusion of FY2023 the projected fund 

balance will be $247,270.  

 

Estimated revenues are projected to be $418,000. 

 

FACTORS AFFECTING THIS BUDGET YEAR 

There were no unexpected expenditures.  

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for chemicals, telecommunication, electric service, gas services, 

and software subscription costs.  

 

Rain Gardens Maintenance- $20,000 

Capital Improvements- $120,000 

Debt Service-$182,538 

 

BUDGET OVERVIEW 

Total Revenues- $418,000 

Expenses- $516,656 

Personnel- $97,718     19% of the total expenses  

Operations/Maintenance- $116,400  23% 

Debt Service- $182,538   35% 

Capital- $120,000    23% 

 

 

 



Administration 

The General Fund is the primary ledger accounts that record all assets and liabilities of the City 

which are not assigned to a special purpose. The primary divisions of the General Fund include: 

Public Safety, Code Enforcement, Airport, Library, Parks, Campground, Golf Course, Economic 

Development, Finance, Administration, Cottages, and Outdoor Water Park.  

FUND BALANCE 

The General Fund is operating in good financial health maintaining and exceeding the Council 

desired 40% fund balance. Anticipated ending fund balance for fiscal year 2021-2022 will be 

$2,514,596.  

 

FISCAL YEAR 2022-2023 BUDGET 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. Adjustments have been appropriately made for cell phones, 

electric service, gas services, and software subscription costs. 

 

Municipal Band: 

 Operating Expenses- $8,000 

  

Economic Development: 

Payroll- $60,958 

Operating Expenses- $183,854  

 $20,000- Land Option 

 

Mayor & City Council: 

 Payroll- $60,910 

 

Franchise Fees: 

 Revenues- $964,000 

 

Administration: 

 Revenues- $340,500 

 Payroll- $120,170 

 Operating Expenses- $403,169 

 

Cottages: 

 Revenues- $133,866 

 Operating Expenses- $62,725 

 

 

Projects in progress carried over to FY2023: 

 

Highway 7/110 Traffic Signal  $1,440,000 

Fiber Line Installation    $   800,000 

Comprehensive Plan/Zoning Update  $   238,880  

 



BUDGET OVERVIEW 

Total Revenues- $1,438,366 

Expenses- $899,786 

Personnel- $242,038    27% of the total expenses  

Operations/Maintenance- $657,748  73% 

 

 

***Note: Transfers between funding sources are not included to get a clear picture of revenue vs 

expenses per division. Transfers were approved during the CIP process. 



Airport 

The Storm Lake Municipal Airport property is owned by the City of Storm Lake and is governed 

by a 5-member commission appointed by the City of Storm Lake. The airport commission and 

the City of Storm Lake contract with Bart’s Flying Service to manage and operate the airport.  

In 2013, the FAA required airports to own a specified amount of ground surrounding airports 

which the City rents to local farmers. By following the FAA requirements, the airport is allotted 

$150,000 per year to allocate towards airport improvement projects. Generally, these projects 

require a 10% local match.  

 

REVENUES 

The City of Storm Lake is the fiscal sponsor the Airport so any short falls in operations are 

covered by the general fund. The primary sources of income for the airport from the rental of 

hangars and sale of fuel.  

 

Estimated revenues, including ag land leases, are projected to be $357,000 

 

FACTORS AFFECTING THIS BUDGET YEAR 

Like the enterprise funds, the general fund departments have also seen a rise in prices for good 

and services required for operations. 

 

At this time the City may have to amend for increased fuel costs which are offset by fuel sale 

revenues. 

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for the airport 

manager subject to review by the airport commission. Adjustments have been appropriately 

made for cell phones, electric service, gas services, and software subscription costs.  

 

There are no supplemental requests for the airport.  

 

BUDGET OVERVIEW 

Total Revenues- $357,000 

Expenses- $365,737 

Manager’s Contract- $71,490   20% of the total expenses  

Merchandise for Resale- $250,000  68% 

Operations/Maintenance- $44,247  12% 



landfill FUND 

The Landfill Fund is one of the City’s enterprise funds.  Enterprise funds are self-supporting 

used to account for goods and services for which user fees and charges are paid in exchange for 

services provided.   

 

REVENUES 

The Landfill Fund is operating in good financial health and maintains over the Council desired 

40% fund balance of $319,475.  This allows us to schedule additional City-Wide Clean-up next 

fiscal year.   

 

Estimated revenues are projected to be $455,500, consistent with the last few years.  

 

FACTORS AFFECTING THIS BUDGET YEAR 

No unexpected costs this year. 

 

FISCAL YEAR 2022-2023 BUDGET ADJUSTMENTS 

Insurance rates are expected to increase by 12% for general property insurance, worker’s comp 

insurance, and liability insurance. The proposed budget includes a 3% increase for full time 

employees and the 5% increase in employee insurance will be covered by the City. Adjustments 

have been appropriately made for telecommunication, electric service, gas services, and software 

subscription costs.  

 

Landfill assessment remains $34 per capita but the 2020 census number will be used for the 

assessment beginning July 1, 2022. This will result in an increase of $22,746 in overall 

assessment.  

 

City-Wide Clean-Up- $25,000 

 

 

BUDGET OVERVIEW 

Total Revenues- $455,500 

Expenses- $501,386 

Personnel- $51,040      12% of the total expenses  

Operations/Maintenance- $42,200   8% 

Landfill Assessment- $383,146   75% 

City-Wide Clean-Up- $25,000   5%  

 

 

 

 

 



Staff Summary

2/7/2022 
Agenda Item # 14.

City of Storm Lake
PO Box 1086

Storm Lake, IA 50588
p (712) 732-8000
f  (712) 732-4114

REPORT TO: Honorable Mayor and City Council

FROM:

SUBJECT: City Council Requested Items 

BACKGROUND: Future City Council Work Sessions:
1. None at this time
 
 

FISCAL IMPACT: No Fiscal Impact at this time.

RECOMMENDATION: Concurrence for each item to be considered for a specified City
Council Meeting work session or deny work session consideration
for the following items:

1. None at this time
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